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Attachment #1
Meeting and Summary of Commitments and Agreements

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
February 23, 1994

1. SIGNING OF THE NOVEMBER 100 AREA UNIT MANAGER'S MEETING MINUTES -
Minutes were reviewed and approved with minor changes. Unit Managers agreed to cancel the
December 1993 meeting due to holiday schedules and January 1994 meeting due to DOE's nation-
wide stand-down meetings.

2. ACTION ITEM UPDATE: (See Attachment 4 for complete status, items listed below indicate
the update to Action Items made during the meeting):

1AAMS.15 No additional information.
IAAMS.16 No additional information.

3. NEW ACTION ITEMS:

1AAMS.19 Meet, before the end of the month, with RL, EPA and Ecology concerned parties to
discuss ERDF waste acceptance criteria and expected volumes. Action: Bryan Foley

4. 100 AREA ACTIVITIES:

100 Area Status
• Onerable Unit Status : Attachments #5, #6 and #7 were provided for general information on the

100 Areas Operable Units.

------ --- --- ------ ^--I00-NR-1- Operable Unit : Suspension of work on the QRA and LFI as noted in the 100 Area
Unit Managers Meeting December Status Package was contrary to TPA negotiations. A footnote
to that effect has been added to the page in question (see Attachment #5). It was agreed that,
temporarily, the 100-NR-1 and 100-NR-2 OU managers would meet separately from the other
100 Area meetings until the 100-N Pilot Project is finalized.

• Focused Feasibility S tudies : Discussions on the focused feasibility studies are tentatively
,,A . . ^.1, __.:.^:_.t_ ------ -- ------------------ ------$^, tIIGU {o-u0 Ilolu wlullll LLIG IICJIt two weeks.

• Status on 100-K Drilling : Robert Peterson and Bruce Williams presented the groundwater
investigations associated with the K Areas (see Attachment #8). This investigation work is being
monitored through operationsand not through the CERCLA OU. R. Peterson indicated the-- --- --
purpose of this drilling project is to determine if the groundwater quality is being impacted.
Further objectives include: determining the influence of the basins on groundwater, direction
and rate of groundwater flow; provide improved groundwater monitoring capability; integrate
with other sampling and analysis programs. R. Peterson indicated that the K-east fuel storage
basin is of greater concern since it contains elevated tritium concentrations. B. Williams
indicated the objectives on three proposed wells are to characterize sediments, vadose zone and
saturated zone; and determine groundwater characteristics. He indicated that some radiation was
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detected in the upper aquifer which tapered off after 20 feet.

• ERDF Early Develonment Process : Bryan Foley presented the preliminary waste acceptance
criteria for ERDF (see attachment #9). He indicated the criteria are used during the permit
(CAMU) application process and the permit is currently in draft form. He would like to finalize
the criteria by the end of this month and requested anyone with pertinent information could
contact him. The permit is currently scheduled to undergo public review in June. An estimated
twosquare_mile.swill_be require1l-immmiately for waste disposal. Currently, the ERDF is
expected to be able to place bulk soils and containerized waste. Trenches will be opened by cell
based on the amount of waste expected each day. A batch plant is being designed to process
waste into a form which would prevent subsidence. B. Foley indicated that waste water from
the operable units may be used to process this waste. Issues raised include: waste placement;

C,D leachability requirements; bulk soils acceptance; types of packaging. The discussions
surrounding the information presented led to a request for a separate meeting to discuss waste
acceptance criteria and estimated quantities (see Action Item 1AAMS.19).

t.?'^

r.! ERA Activities
• Pickling Acid Crib : Paul Valcich provided the status, indicating that the proposed plan and the

feasibility study are still under review. These documents will be provided to the regulators in
mid-April.

• Riv rl n: Paul Valcich stated there is no indication of groundwater contamination. The
assessment report and proposed plan are basically complete, however, the ordnance survey is
delaying their release. The proposed plan is scheduled for public review in September 1994.

• Sodium Dichromate : The proposed plan is complete, however, it may be combined with the
riverland and pickling acid crib proposed plans for the public review cycle.

• N-Springs : Public meetings are scheduled for February 28 at Hood River, March 2 at Richland
for the engtnee ing evaluation/cast analysis ^E/CA) and proposed plan. There are two
preferred alternatives stated in the EE/CA.

• River Pipelines : Paul Valcich indicated that the EE/CA will undergo a WHC review in April

100 Area Treatability Studies
• 116-F-4 Crib Lab/Bench Scale Soil Washing Treatability Study : Jim Field provided the soil

washing update (see attachment #10). He noted the preliminary data provided is analyzed after
- - wet sieving--witlrna-treatment;-unless stated ot'ter-.vise.- Ifeindicated a need for more studies

using the autogenous grinder. Although flowcharts for 116-D-1B were provided in the
attachment, J. Field indicated the scope and objectives of 100-DR-1 soil washing would be
discussed at a meeting scheduled for March 2 at 8:00 a.m.

• Results of the Crucible Vitrification Tests Conducted by PNL : John Ludowise led a discussion
on Solidification/Stabilization Treatability Tests (see Attachment #11). The prime objective of
these treatability tests is to produce a durable waste form both in terms of strength and
leachability. The information from these tests should be applicable to the ERDF batch plant.
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• Groundwater Treatability Bench-Scale Studies : Dick Biggerstaff provided an introduction to the
ion exchange and biodenitrification studies (see Attachment #12). In the course of these tests,
a concern was raised regarding nitrate treatment. Nitrate contamination levels are more
significant in the 200 Areas, therefore treatability tests for nitrates will be emphasized there, not
the 100 Area, and it was agreed that the 100 Area studies would not include nitrate treatment.

o Mark Beck presented a summary of the 100-HR-3 groundwater treatability test report for
uranium, chromate and nitrate removal. This is now available as a supporting document,
WHC-SD-ER-DTR-001 (see Attachment #13).

o Brent Peyton presented the 100-HR-3 groundwater biodenitrification treatability test results
lewe A»orF..nunr tfle\

_- __._.___-___ - _. ^............................^^.

D. Biggerstaff closed the discussions and summarized the results of the treatability studies and
indicated how they could be implemented in the field. Informal copies of the final reports on
each of these studies were provided to the regulators.

^K° 5. INFORMATION:

^' • Treatability Studies : A meeting will be scheduled to discuss the implications of the treatability
studiesand_to_devglop imnlementatinn strateaiec^ ---

• Contacts for the various 100 areas were noted: BC is Jim Roberts; D is Naik Naiknimbalkar;
F is Jeff Ayres; H is Dick Biggerstaff; K is Alan Krug; Treatability Studies is loan Woolard.

NEXT_1MEETINr_c; The next meetings a e scheduled for March 30 and 31, 1994.

100 Arees Febn,ary 23, 1994



THIS PAGE
LER,° 0 LA i,','K





THIS PAC;^E lk^^^1,:'^'ON^^^,LY
LEFT BLANK



PM.e v^ d.ury and . nrx mk

PRINTED NAME

- --
rl ! .

--- ---

Attachment #2 Page 2 of 2

100 Aggregate Area Unit Manager's Meeting
Official Attendance Record

February 23,1994
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Attachment #3
Agenda

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
February 23, 1994

100 Area General Discussions

* 100 Area Status - R. Henckel
Status on 100-K Drilling - It Peterson, B. Williams

- ERDF Early Development Process - B. Foley3-,,

ERA Activities - R. Henckel
'w _ Pir4linn Arid ('ri6

c P" . ..,... ..^ ....... ......

° Riverland - P. Valcich
Q

1,91 i - Sodium Dichromate
- N-Springs

c'^ - River Pipelines - P. Valcich

^ ..
100 Area Treatability Studies

Status on 116-F-4 Crib Lab/Bench Scale Soil Washing Treatability
Tests - J. Field
100-D Area Pilot Scale Soil Washing Tests - Scope
and objectives - J. Field
Results of the Crucible Vitrification Tests Conducted
by PNL - J. Ludowise
GW Treatability Bench-Scale Studies - M. Beck, B. Peyton

- Qperahle-IniLStatt-ic---Questions- N.Naiknimbalkar/J, .Ay-res/D:-Biggerstaff/A.-Krug/ J. Roberts

A..a:.... ia..... cs..a....
AIHVLL 1LGRLL OULLUJ
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Attachment #4

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
February 23, 1994

Action Item Status List

ITEM NO. ACTION STATUS

-.^-,---- ------_---IAAMS.1' Provide resaerse to Apr:i 2 EPA :e}E.c.;,;^.erttingsiver--OPen (7/29/92). In DOE for

C seeps. Action: Eric Goller (RL) 7/29/92. transmittal (8/26/92). Letter
is pending (02/23/94).

k.,C

lAAMS.16 DOE should transmit Revision 1 of M-30-01. Open (7/29/92). In DOE for
transmittal (8/26/92). Letter

`°- is pending (02/23/94).

1AAiviS.18 Provide to -EPA and Ecology all available shoreline site Open 09/29/93.
maps at a scale of 1:2000 by the October UMM. Action: Closed 11/17/93.
Eric Goller, Bob Henckel
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100 Area Unit Managers' Meeting

December Status Package
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December Unit Managers' Meeting
100 Area Treatability Studies

100-HR-1 Excavation Treatability Test

The 100 Area Excavation Treatability Study field activities have been

completed, which successfully met TPA interim milestone M-15-05B (November

30, 1993). The excavation reached a final depth of 18 feet. The area

around the original vadose borehole was excavated down to approximately 26

ft to remove any potential contamination associated with it. Six
verification samples were taken as agreed to by RL, EPA, and Ecology.
a^nr^Yimately 540 cubic yards of contaminated soil were placed in the-
rr^ -•^

TerraStor storage unit filling it to capacity. The final cover was placed

over the TerraStor on November 24th, 1993. The excavated hole has been
back-filled and the surface was recontoured.

A large percent of the laboratory data has been received. The data is
currently being compiled and will be correlated withthe field screerking
results. Preparation of the 100 Area Excavation Treatability Study Report

has been initiated and is schedule for completion May 31, 1994.

Soil Washing
Soil washing data obtained to date was presented at the November UMM
meeting. A report of the 100-B/C and 100-D tests is being prepared and
scheduled to be delivered to EPA and Ecology by January 31, 1993. A
_meeting_to_present_ccst/henefit avaluatinns, flowsheets, and to discuss
the 100-DR-1 treatability test is scheduled for Dec. 17, 1993.

100-F soils sieving and characterization is in progress. No analytical

data has been received to date.

100-HR-3 Groundwater TreatabilitY

STATUS:

Biodenitrification:

Comments from DOE-RL have been received and incorporated into the report. The

report is going through editing and PNL clearance.

Chemical Precioitation/Ion Exchange:

Comments from WHC have been incorporated and the report has been sent to DOE-

RL for review and comment.

,



^•Ia':.{
" ^F Id e _ ^ ' ^y

40,

1Pi3

- - - - - --- -- - - -- - - - ---- -- -
Ocl Nov

- -- -- -- - - - -

t0o-BC-1 Lob Trrir (SWI y/.rbinP)

Lob Tooto

Prpac YYHC Drdl Rporl

WHO and DOEi-RL RwMw n

M-15-OSC SulbmH TnolbMRy SbrdY to EPA/EeoloS
- -- ----- -- --- -- - -- -- -- - --- - -- - - - - - - -- --

10D-F Lab Tootn (Sd 1WdMn4

Lob T.M.

Prpwo WHC Drolt Rport

WNC and DOEi-RL R.A.

SubnM DnR PbPOrt to EPA/Eeolpy ------- --- ----_

too-DR-1 FlMd T.M. 6011 YMNInd

SyoWn ModlDboNono

Condwt TON

M-13-078 CanpbN TnNOblNly Sludy AotMNoo

EwAmb Dot.

Prpno DroR Rport

WHC RoNow

DOE-RL Rovbw

SubmN DroN Rsport to EPA/ECOloyy
--- - -- ----- --- - - - - - - -- - -- -- ----- - -- - -- -

EaoovoNon 74.1 DOO-HR-1 OM

PaWm Exuvalbn

M-15-056 CompbM 100-HR-1 Trotlobllly Teol AcItvlNoc 0

Data Mobcb ^nd WMOllon

Prpno Drrlt Tut Rport

WHO RoNow

DOE-RL MvMw

SubmN bot R.DUrt to EPA/Eenlemr

TPA Mlbtlum 0
WHC K.y MlMtlnm A

100-Area Treatability Tests

0

O

------------L ---------- ------- -----------

O

C-^

A
------

I

Data DaM

13 D. 03

O

^

ProlvcC 100-Ano Tnoleblllty SludNO I DoN: 13Drc93 9:14

100 AREA TREATASIIJTY TESTS

Peyv: 1 Dnvm by ER Proynm Conhol-3cMdullnp

N
W



#5/Page 4 of 23

100-BC-1 SOURCE OPERABLE UNIT WORK SUMMARY
December 10, 1993

Task 11 - Oualitative Risk Assessment:

The final document was delivered to EPA and Ecology on July 31, 1993.
Comments were received from EPA and have been dispositioned.

Task 13 - Limited Field Investigation (LFI) Report:

The final document was delivered to EPA and Ecology on July 31, 1993.
Comments were received from EPA and have been dispositioned.

100-BC-2 SOURCE OPERABLE UNIT WORK SUMMARY

RI/FS Work Plan:

Regulator comments have been incorporated, and the schedule has been
imdated,

Field Activites:

Vadose drilling at the 116-C-2A pluto crib is complete. Sample data
have been validated.

Validation Report:

The validation report for the 100-BC-2 borehole (116-C-2A Pluto Crib)
---- ----- --- - -wa s

- ^_,-..-'--^ on De cember
7 1n9i------ aeiivereu un UCCCIIIUCI i, iv0.+.

100-BC-5 STATUS

- 1ST QUARTER (JULY), 2ND QUARTER (OCTOBER),)RD QUARTER (JANUARY),
4TH QUARTER (APRIL), 5TH QUARTER GROUNDWATER SAMPLING COMPLETE. SAMPLING
WILL BE ON A SEMI-ANNUAL BASIS STARTING IN OCTOBER 1993.

- SAMPLE VALIDATION REPORTS FOR DRILLING SAMPLE DATA AND 1ST QUARTER GW
SUBMITTED DECEMBER 31, 1992

- SAMPLE VALIDATION REPORT FOR 2ND QUARTER GW SUBMITTED APRIL 14, 1993

- SAMPLE VALIDATION REPORT FOR 3RD QUARTER GW SUBMITTED JUNE 1, 1993

- SAMPLE VALIDATION REPORT FOR 4TH QUARTER GW SUBMITTED AUGUST 27, 1993

- LFI AND QRA REPORT SUBMITTED AUGUST 30, 1993
- COMMENTS WERE RECEIVED FROM EPA AND HAVE BEEN DISPOSITIONED
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FY 1993 ACTIVITIES FOR 100-KR-1

DECEMBER 1993 STATUS REPORT
N.M. Naiknimbalkar

0 100-KR-1 QRA and LFI Reports

TASK 11: 100-KR-1 QRA (WHC-SD-EN-RA-009, Rev. 0) has been
reviewed by Westinghouse Hanford Company (WHC) and the
comments are being resolved for incorporation into the
document.

TASK 13: 100-KR-1 LFI (DOE/RL 93-78 WHC )nternal) draft has been
reviewed by -Westinghouse Hanford Company (WHC) and the
comments are being resolved for incorporation into the
document.

100-KR-4 STATUS

• WHC responses to RL and HQ DOE comments on the Limited Field
investigation Report (November 12th submittal) were submitted to DOE for

for review and approval on December 15.

• A reduced analyte list for 5th Round groundwater sampling was submitted
to DOE, USEPA and Ecology for review, comment and approval.

• WHC is currently responding to RL and HQ DOE comments on the
Qualitative Risk Assessment Report (November 19th submittal).
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N AREA

----- - ---- -l00--NR-1-Orerakle U.^.it Work Pl an

n As part of the TPA negotiations, a 100-N Area Pilot Project has been
selected to demonstrate coordination of ongoing cleanup activities with
facility transition, stabilization, and D&D activities. Discussions
between-the -three -parti-es--and -Westingbcuse-have been initiated with the- --- - ---
goal of completing negotiations of the details of the pilot project by
January 1994.

100-NR-1 Oualitative Risk Assessment

• A draft of the ORA-Report_isundergoing_Westinghouse_review.-Review
comments will be collected, but not responded to at this time. Future
work on the QRA is suspended*, awaiting further guidance from the Pilot
Project discussions.

100-NR-1 Limited Field Investigation Report
P,...i

"` > n Work on preparation of the LFI Report is continuing. It will be_..a. .
-Ym submitteu' for Westinghouse review and comments will be collected.

Comments will not be responded to at this time. Further work on the LFI
Report will be suspended*, pending further guidance from the Pilot
Project discussions.

100-NR-2 Operable Unit Work Plan

As part of the TPA negotiations, a 100-N Area Pilot Project has been
selected to demonstrate coordination of ongoing cleanup activities with
facility transition, stabilization, and D&D activities. Discussions
between the three parties and Westinghouse have been initiated with the
goal of completing negotiations of the details of the pilot project by
January 1994.

100-NR-2 Limited Field Investigation Reoort

n Work on preparation of the LFI Report is continuing. It will be
submitted for Westinghouse review and comments will be collected.
Comments will not be responded to at this time. Further work on the LFI
Report will be suspended*, pending further guidance from the Pilot
Project discussions.

100-NR-2 Qualitative Risk Assessment

• A draft of the QRA Report is undergoing DOE review. DOE-HQ comments
have been received. DOE-RL comments are on hold, pending completion of
the LFI Report. Review comments will be collected, but not responded to
at this time. Future work of the QRA is suspended*, awaiting further

-------- --- - --- gubdance -from the--Pilot-Project discas,^ns.

The stopping of work on these activities is not in accordance with the
ground rules established for the Tri-party Agreement negotiations and
does not have the concurrence of Ecology and EPA.
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100-NFI-1 OPERABLE UNIT
1993

Oct Nov Dec Jan Feb

tJM1TED FIELD INVESTIGATION

--- --------------------------------
m^®

--------------
Task 1-Projecl Management ®ttiit®

Task 2-Source Investigation ®®

116-N-2 Chemical Waste TJ4S Facility m^

Data Evaluation m^

Task 10-Dala Evaluation ®®^

Task 11-Qualitalive RA ®®^

Task 13-LFI Report Ossue Initially as secondary Documen0

LFI Report Preparation

WHC Review and Incorporation

DOE Review and Incorporation
------------------------------------ -------------

FOCUSED FEASIBILITY STUDY

Focused FS

Summary ®

Progress

Data D
13 Dec

^-7

f--I
- - - -- - - - - -- - - - - --- -- - - - -

(

Project: 100-NR-1 DOE-RL : Date: 13Dec93 14:32
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December Unit Manager's Meeting
100-NR-1

100-NR-1 Ooerable Unit Work Plan

As part of the TPA negotiations, a 100-N Area Pilot Project has been

selected to demonstrate coordination of ongoing cleanup activities with

facility transition, stabilization, and D&D activities. Discussions

between the three parties and Westinghouse have been initiated with the

goal of completing negotiations of the details of the pilot project by

January 1994.

100-NR-1 Qualitative Risk Assessment

n A draft of the QRA Report is undergoing Westinghouse review. Review

comments will be collected, but not responded to at this time. Future
D work of the QRA is suspended, awaiting further guidance from the Pilot

--- Project discussions.
^ p ..

._* 100-NR-1 Limited Field Investigation Report._ . ;

Work on preparation of the LFI Report is continuing. It will be
_$Il

.
bml' ttefl "estl ^^^^^•^ and comments will be collected.1'lr - wiigiivuse ^cr^cn ai^^ a.

Comments will not be responded to at this time. Further work on the LFI

Report will be suspended, pending further guidance from the Pilot
Project discussions.

100 NR-2 GROUNDWATER OPERABLE UNIT

100-NR-2 Operable Unit Work Plan

As part of the TPA negotiations, a 100-N Area Pilot Project has been
selected to demonstrate coordination of ongoing cleanup activities with
facility transition, stabilization, and D&D activities. Discussions
between the three parties and Westinghouse have been initiated with the
goal of completing negotiations of the details of the pilot project by
January 1994.

100-NR-1 Limited Field Investigation Reoort

Work on preparation of the LFI Report is continuing. It will be
submitted for Westinghouse review and comments will be collected.
Comments will not be responded to at this time. Further work on the LFI
Report will be suspended, pending further guidance from the Pilot
Project discussions.

100-NR-2 Oualitative Risk Assessment

• Adraft of the QRA Report is undergoing DOE review. DOE-HQ comments
.have been received. DOE-RL comments are on hold, pending completion of
the LFI Report. Review comments will be collected, but not responded to
at this time. Future work of the QRA is suspended, awaiting further

_____- • .

the
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100-NRI-2 OPERABLE UNIT

E

1993

Oct INov Dec Jan Feb Mar

---'-'----------'---'-'-'-'---'-- -'-•--- -'---'-------

LIMITED FIELD INVESTIGATION tii^a

Task 1-ProJectManagiement

®ItliaTask 3-Geological Investigation

Data Compilation

Field Activities

Lab Analysis

Data Evaluation =^1

Task 6-Groundwater Ilnvestlgatlon t^®1

Groundwaterl Sampling

Chemical Analysis t^til

Data Evaluation

®®1Task 11-Oualita.live RA

Task 13-LFI Report

LFI Draft Report Preparation

WHC Review and Incorporatlon

DOE Review and Incorporation
------------------------------------ -- -------

FOCUSED FEASIBILITY STUDY

Focused FS

FS Report

FS Report Preparation
------------------------- ------------- - -------

IRM PLAN

IRM Plan Preparation

Summary ®

Progress Ili

1994

May Jun Jul Aug Sep_ _ - -

-------------------------------

Data Dat
13 Dec 9

ProJect:100-NR-2 DOE-RL Dale:l3Dec93 13:56

100-NR-2 OPERABLE UNIT WORK PLAN

Page: 1 Drawn by ER Program Control-Scheduling
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FY 1993 Activities for 100-DR-1/DR-2
N.M. Naiknimbalkar

DECEMBER 1993 Status Report

100-DR-1 QUALITATIVE RISK ASSESSMENT/LFI STATUS

Qualitative Risk Assessment

o Qualitative Risk Assessment report Regulatory comments have been
addressed and at present the resolutions are being transmitted to
the regulators.

LFI Reoort

o Limited Field Investigation (LFI) report Regulatory comments have
been addressed and at present the resolutions are being
transmitted to the regulators.

100-DR-2 WORK PLAN AND FIELD ACTIVITIES STATUS

100-DR-2 Work Plan

0 100 DR-2 Work Plan is in Regulatory review.



y'. r 4^ tFi: I
_ y t s_ ., r ^1.i '

100-D1R-1 OPERABLE UNIT
1993

Oct Nov Dec Jsr

FOCUSED FEASIBILITY SThIDY

M-15-07A Complete Tneatablllty Study Activities

Focused FS

FS Report

FS Report Preparation

WHC Review and Incorjooratlon

DOE Review and Incorpora9on

M-15-07C Ff=S Report to the Regulators
- -- -- -- -- -- -- - - -- -- - - - - - - -- -- - - - - - - - ---- - - - - - - - - - - - - - - - --

IRM PLAN

IRM Proposed Plan Prepajallon

WHC Review and IncorpoPaOon

DOE Review and Incorporatlon

M-15-07D IRM Proposed Plan to the Regulators

Data D
13 Dec

Summary ®

Progress

or May_ Jun Jul

O

-----------------------------------

Project: 100-DR-1 DOE-RL 89-09 Date: 13Nov93 9:52

100-DR-1 OPERAI3LE UNIT WOIRK PLAN
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100-DR-2 OPERABLE UNIT

-------------------------------

LIMITED FIELD INVESTIGATION

TASK 2-SOURCE INVESTIGATIONS

DATA COMPILATION

FIELD ACTIVITIES

TASK 5-VADOSE INVESTIGATION

FIELD ACTIVITIES Completed 09/12/93

SAMPLE ANALYSIS

DATA VALIDATION

DATA EVALUATION

TASK 10-DATA EVALUATION

TASK 11-OUALITATIVE RA

TASK 13-LFI REPORT

LFI REPORT PREPARATION

FOCUSED FEASIBILITY STUDY

FOCUSED FS

Summary ®

Progress

Data C
13 Dec

1994

Jan Feb Mar Apr May
---------------------

d

Project: 100-DR1 DOE-RL 93-46 Date: 13Dec93

100-DR-2 OPERABLE UNIT WORK PLAN
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December Unit Managers' Meeting

100-HR-1

- The Statement of Work for the Focused Feasibility Study has been
written. The Kick-Off meeting for this project is January 4,
1994. The completion date to meet milestone M-15-05C is 9/30/94.

100-HR-2 SOURCE OPERABLE UNIT

PLANNING DOCUMENT

Final regulator comments have been incorporated into the public review draft.
Changed pages were transmitted to DOE-RL December 13, 1993. Public review is
anticipated to take place in January, 1994.

SURFACE GEOPHYSICS

A draft report for the H Area burial grounds is out for review. The final report
is expected by the end of December.

SOIL GAS SURVEY

Soil gas surveys at the 128-H-1 Burn Pit have been completed. Preliminary
interpretations of the data indicate no significant findings. A final report is
expected in late December or early January.

100 HR-3 GROUNDWATER OPERABLE UNIT

TASK C - GROUNDWATER INVESTIGATION

Quarterly Monitoring - Five rounds of groundwater samples have been taken.

Data Validation - First, second, third and fourth round groundwater data has
been validated. The fifth round is being validated.

LFI Rc'n,nrt - WNC submitted the LFI to DOE for regulator review and is
awaiting regulator comments.

QRA Report - WHC submitted the QRA to DOE for regulator review and is awaiting
regulator comments .
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FOCUSED FEASIBILITY STUDY

Focused FS

FS Report

FS Report Preparatlion

WHC Review & Incorporation

DOE Review & Inwirporatlion

M-15-05C FFS Report to the Regulators
---------------------------------

IRM PLAN

IRM Plan Preparation

WHC Review & Incorporat(oin

DOE Review & Incorporation

M-15-05D IRM Proposed Plan to the Regulators

100-HR-1 OPERABLE UNIT

19 93 1994

_-__OG Nov - Dec Jan- f^eb AAar_ Apr- May

C-1

Jun Jul I Aug I Sep
---------------

---------- -^-^-----'-------- --'-----------'--

C-t

Summary

Progress

Data Dat
13 Dec 9

Tpagla:

wt 100-HR-1 DOE-RL 88-35 Date: 13Dec93 14:41

100-HR-1 OPERABLE UNIT WORK PLAN

I Drawn by ER Program Control-Scheduling

qk
<n

v
a
m

0
M
N
W



El

100•-'HR-2 OPERABLE UNIT
1993 1994

E Apr May Jun Jul Aug------------------------._ Oct Nov L Dac- Jan Feb -MarJ^_ - --- =---------I

LIMITED FIELD IIVVESTIGATION ®

Task 10-Data Evaluation

Task 11-Oualltatlve RA ^

Tesk 13-LFI Report

Report Preparation

WHC Review & Incorporation

DOE Revlew & Incorporation

LFI Report tclI the Regulators
--------^------------------------------------- -

FOCUSED FEASIIBILITY STUDY

Focused FS

FS Report

FS Report Preparation

WHC Review & Incorporation

DOE Revlew :8 Incorporatton

FFS Reporttlo the Regulators 21Dec94
----------------------------------------

IRM PROPOSED PLAN

IRM Plan Preparation

WHC Review & Incorporalion

DOE Review & Incorporation

IRM Proposed Plan to the Regulators 21Dec94

Data D
13 Dec

Summary ®

Progress

I-^

O

------------------------------------

------------------------- ------------

Project: 100-HR-2 DOE-RL 93-20 Date: 13Dec93 8:32
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100-HR-3 OPERAIBLE UNIT

1993 1994

Jan Feb Mar = Jun Jul Aug-------.-----------_--_'--__-_____________._-_ Oct_ Nov_ Dec _ _ Apn MaY Sr

LIMITED FIELD INVESTI6iATION ® I .

Task 13-LFI Report

DOE Review & Icorponatlon

M-15-O6A LFI Report to Regulators

- -- - - - - - - - - - - --- - - -- - - -- - - - - - - -
Initlals Evaluation of New Groundwater Walla ♦

FOCUSED FEASIBIUTY STUDY

----------------------

Focused 1=5

FS Reporl:

FS Report Preparation

WHC Review & Incorporation

DOE Review It Incorporation

M-16-08C FF5 Report to the Regulators

IRM PLAN

IRM Plan Preparation

WHC Revliew & Incorporatlon

DOE Review & Incorporation

M-15-06D IRM Proposed Plan to the Regulators

^-^

Progress

Data D

Summary

13 Dec Prolect: 100-HR-3 DOE-IRL 88-36 Date: 13Dec93

100-HR-3 OPERABLIE UNIT WORK PLAN
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December llnit Managers' Meeting

100-FR-1

#5/Page 21 of 23

- The LFI and QRA reports are in process. The reports are scheduled to be
ready for regulator review on 1/15/94 ( date (6/15/04) reported in last
month OU Managers briefing was incorrect).

100-FR-3

TASK 6 - GROUNDWATER INVESTIGATION

Quarterly Monitoring - Four rounds of groundwater samples have been taken.

Data Validation Two rounds of groundwater data have been validated. The
third round is being validated.

rx-;

LFI Report - The LFI is on schedule to be submitted to the regulators on April
14, 1994.

i., , •
on

fl...';QRA Report - The-Q"^ is on sci^eds;i2 to be submitted to the regulators v^^ nN^ ^1
- 14, 1`^Jy4.
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100-FR-1 OPERABLE UNnT

--------------------------'-----
Oct Nov Dec

--------------------

LIMITED FIELD INVESTIGATION

Task 5-Vadose Investi9atlon ®

Sample Analysis

Data Validation

M-15-13A Validated Data to the Regulators •

Data Evaluation

Task 10-Dets Evaluation

Task 11-Oualitetive RA

Task 13-LFI Report

LFI Report Preparation

WHC Review and Incorporation

DOE Review and Incortwratlon

M-15-13A LFI Report to the Regulatora
- -- -- - - - - -- - - - - - - -- -- -- - - - --- - - -- - - - - - - - - - - - - - --- -- -- -

FOCUSED FEASIBIUTY STUDY . . .

Focused FS

Data D

13 Dec

Summary ®

Progress
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100-FR=',-3 OPERABLE UNIT
^1gg3 1994

Oct Nov Dec Jana Feb Mar Apr May Jun Jul
------------------------- -'-'----- - -- -- _ _.---'---"--

LII}IITED FIELD INVESTIGATION

-----'--- ---- ---'---

®!^

-

Task 11-Oualltatlve RA ®!®®

Task 13-LFI Report

LFI Report Preparation

WHC Review & Incorporation

DOE Review & Incorporation

M-15-13F LFI Report to the Regulators

-----'---'-"---------------'-' -------'-'--

FOCUSED FEASIBILITYSTUDY

FS Report

FS Report Prepdratbn

WHC Review d Incorporation

DOE Review & Incorporation
------------------------------- -------------------- -

IRM PROPOSED PLAN

IRM Proposed Plan Preparation

WHC Review BIncorlporatlon

DOE Review & Incorporation

Data D
13 Dec

Summary ®

Progress
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100 AREA UNIT MANAGERS' MEETING

STATUS PACKAGE

JANUARY, 1994
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TREATABILITY TESTS

---SOIL-WASHING TREATABILITY T'eST----------- ---------- - - - - -

1he report of the 100-B/C and 100 D soil washing laboratory tests has beenT
reviewed by WHC and RL and comments area being incorporated into the revised
draft that will be transmitted to Ecology by January 31, 1994.

The 100-F soils sieving and characterization is in progress. The preliminary
data indicates that 78.7 percent of the soil mass consists of particles
greater than 13.5 mm in size. The analytical results indicated that europium,
cobalt, and chromium are below the target performance levels in all size
fracti^rs less than 2mm and that cesium activities are above the target
performance levels for all size fractions less than 2mm. Analytical data on
the size fractions greater than 2mm and plutonium and strontium data on all
size fractions will be received over the next couple weeks. Two-stage

(-:n attrition scrubbing and chemical extraction tests on the fraction less than 2
mm has been initiated.

The Tri-Parties have agreed to conduct a pilot scale soil washing treatability
test in the 100-D Area. The flow sheets and equipment procurement
specifications are currently being finalized for the pilot test.

=-.

100-HR-1 EXCAVATION TREATABILITY TEST

A large percent of the laboratory data has been received. The data is
currently being compiled and will be correlated with the field screening
results. Preparation of the 100 Area Excavation Treatability Study Report has
_bPPn--lnbtlalt6?d-a rd . -crhe rl i1_ _ nletinn

May '21 100A1s^ ule. f,,.nr sam,,FVVI„II „aJ .,,, ,»,.

100-HR-3 Groundwater Treatabilitv

Biodenitrification:

Comments from DOE-RL have been received and incorporated into the report. The
report is in the PNL clearance process.

Chemical Precioitation/Ion Exchange:

Comments from DOE/RL are being incorporated prior to submittal for Regulatory
i^€'riEw. ian exChange has been seiected as the method of choice and bid
so?icitation--packagesfar-a pilot scale unit will be sent out in late January.
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100-Area Treatability Tests
1993

Oel Nov Dec Jan ^^• ..__ ._.T:

100-BC-1 Lab Teata(SOII WaaMny)

Lab T1,ts

PrpnrJ WHC Draft ReROrt

WHOand DOE-RL RwMw

M-15-OBC Submlt TnaqabllEy Study to EPA/EecIoy C
-- --- - - - - - - - - - - - - - --

100-F Wti, Teata (SoN W.abiny) ovoon

Lab llsts 11111

Pnyare WHC Drdt Report

WHC I and DOE-RL R.M.

8ubm'K Draft Rpart to P-PA/Enoloyy
- - -- - - -- - - -- - - - - - - -- -- -- - - - - - -- - - - - - - - - -- -- - - - -

100-DR-1 PIaIE Toats 6011 WaMInQ 11111

Syshm MoANlcatlons

Proqdurea

ConAiNt Test

M-15--0irB Complete TruabbtNty SMdy ActMtlaa

Esaluata Data

Prpare Draft Rel.art

WHC ReMew

DOE-RL Review

SubmKlbaflRelwrttaEPA/Ecolopy _-_-___ -_-_-_

Eccawtlon Test (100-HR-1 Olq

Perturm Eacavatlon

M-1S--0SB ComyleM f00-HR-1 TreatabllHy Test ActlvlHes ^

Data Maysla and VallAatlon

Prpare Drafl TestRporl

WHC ReNew

DOE-RL Revlew

SubmK Test Reyurt to EPA/EcoloyY Data D
20 Jan

TPA Mllsstone O
WHC Key Mllestone Q

_-_-_-_-._ ____-____-_-_-_ -_-___-__ -______-_-_

^-------------------------------------- ------------- -
- -^
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K AREA

100-KR-1 QRA and LFI Reports

TASK 11: 100-KR-1 QRA (WHC-SD-EN-RA-009, Rev. 0) has been transmitted to DOE-
RL for review.

TASK 13: 100-KR-1 LFI (DOE/RL 93-78 Decisional Draft) has been transmitted to
nnr m

forUVL-RL Iur revieiv.

100-KR-4

^--c^..
0

The Limited Field Investigation Report, Draft A, was submitted to DOE
for transmittal to the Regulators January 12 on schedule, satisfying
Milestone M-15-11B.

- A reduced anaiyte iist for 5th Round groundwater sampling was approved,
and sampling commenced January 12.

The Qualitative Risk Assessment Report, Rev 0, was submitted to DOE for
transmittal to the Regulators January 12, on schedule.
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100-KR-1 OPERABLE UNIT

1993

Oct Nov Dec :Ja Feb Mar
------------------------------------------------------ ---

LIMITED FIELD INVIESTIGATIION n

M-15-10A Validated Data to the Regulators •

Task 10-Data Evaluation

Task 11-Oualitative RA

Task 13-LFI Report

LFI Report Preparation

WHC Review and Incorporation

DOE Review and Incorporation

M-15-10B LFI Report tothe Regulators
------------------------------ ----------------------

FOCUSED FEASIBILITY STUIDY

Focused FS

FS Report

FS Report Preparation
-------------------------------- -------------------

IRM PROPOSED PLAN

IRM Proposed Plan Preparation

Summary ®

Progress ti

1994

May Jun Jul I i;

^-_71

---- -- - - - - - -- - - -- - - - - - - - --- - - - - - - - -
0

- - - -

Data Date
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1100-KR-4 OPERABLE UNIT

1993

^a Nov Dec Jan
- -- -- - - - - -- -- - - --- - - - - - -- - - - - - - ----

LIMNTED FIELI) INVESTIGATION

Task 13-LPI Report

WHC Revllew & Incorporation

DOE Review & Incorporation

M-15-11B LFI Report to the Reqlulators •
-.^ -_-.-_ ___._.-__...- ._-__.__-_-_

FOC:USED FEASIBIUTY STUDY

Focused FS

FS Report

FS Report Preparation

WHO Review & Incorporation

DOE Review & Incorporation I .

M-15-IIC FS Report to the Regulators
- -- -- - - - - - - - - -- --- - - -- - --- - - - - - ----- - - - - - --- -- -

IRM PROPOSED PLAN

IRM Proposed Plan Preparation

WHC Review & Incorporation

DOE Review & Incorporation

M-15-11D IRM Proposed Plan to the Regulators

Summary

Progress ^

----- - -----------------------

-.__-____.___.__-_-_

^-^

Data Date
20 Jan 94

Pro^ect: 100-KR-4 DOE-RL 90-21 Date: 20Jan94

100-!(R-4 OPERABLE UNIT WORK PLAN
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D AREA

100-DR-1

Ouolitative °isk Assessment

o Qualitative Risk Assessment report Regulatory comments have been
addressed and the resolutions have been submitted to DOE-RL for

♦_ aL_
^ran^nnUi,ai LU Une neyuiai.urs.

LFI Report

o Limited Field Inve stigation (LFI) report Regulatory comments have
---- been aiddressed and the resolutions have been submitted to DOE-RL

for transmittal to the Regulators.

L,°:

100-DR-2
^`-

100-DR-2 Work Plan

0 100 DR-2 Work Plan is in Regulatory review. Comments were due
12/30/93.
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FOCUSED FEASIBILITV STUDY

M-15-07A Comipleile Treatabllity Study Activities

Focused FS

FS Report

FS Report Pirepantion

WNC Review and Incorporatlon

DOE Revlew' and Ihcorporatlon

M-15-07C FFS Report to the Regulators
----------- ------ -----------

IRM PLAN

IRM Proposed Plan Preparation

WNC Review and Incorporatlon

DOE Review uM'Incorpontion

M-15-07D IRM Piroposed Plan to the Regulators

100-DR-1 OPERABLE UNIT
1993 1994
_OctNov Dec Jan Feb Mlar Apr May Jun _^ Jul Aug Sep------------- -------------------------
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Data Date
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Summary
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100-DR-2 OPERABLE UNIT

1993 1994

'. , Oot Nov Dec Jan Feb Mar A pr Ma7^ Jun _
^---------------^- -------------'-------------------------------------^-- -----^

LIMITED FIELD INVESTIGATION

TASK 2-SOURCE INVESTIGATIONS ®

DATA C:OMPILATIOIV

FIELD JICTIVITIIES

TASK 5-11'ADOSE
I
INVESTIGATION ®

FIELD ACTIVITIF-S Completed 09/12/93 !)_

SAMPLE ANALYSIS

DATA V'ALIDATI(,N

DATA EVALUATION

TASK 10--DATA EVALUATION

TASK 11-CIUALITATIVE,RA

TASK 13-.LFI REPORT

LFI REPORT PREPAFaATION
-----------------------------------------

FOCUSED F'EASIBILIITV STUDY

FOCUSED FS

Summary ®

Progress

0
I

®

--------------------
Data Date
20 Jan 94

Project: 100-DR1 DOE-RL 93-41^Date: 20Jan94
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N AREA

100-NR-1 Operable Unit Work Plan

n As part of the TPA negotiations, a 100-N Area Pilot Project has been
selected to demonstrate coordination of ongoing cleanup activities with
facility transition, stabilization, and D&D activities. Discussions
between the three parties and Westinghouse have been initiated with the
_goal__Gf_completing negotiations of the details of the pilot project by
January 1994.
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A draft-of the QRA Report is undergoing Westinghouse review.

a,
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comments will be collected, but not responded to at this time.
work onthe QRA is suspended*, awaiting further guidance from
Project discussions.

100-NR-1 Limited Field Investigation Report

Review
Future

the Pilot

Work on preparation of the LFI Report is continuing. It will be
submitted for Westinghouse review and comments will be collected.
_r_omments-wi11 not-be responded to at this time. Further work on the LFI
Report will be suspended*, pending further guidance from the Pilot
Project discussions.

100-NR-2 Operable Unit Work Plan

As part of the TPA negotiations, a 100-N Area Pilot Project has been
selected to demonstrate coordination of ongoing cleanup activities with
facility transition, stabilization, and D&D activities. Discussions
between the three parties and Westinghouse have been initiated with the
goal of completing negotiations of the details of the pilot project by
January 1994.

100-NR-2 Limited Field Investigation Report

Work on preparation of the LFI Report is continuing. It will be
submitted for Westinghouse review and comments will be collected.
Comments will not be responded to at this time. Further work on the LFI
Report will be suspended*, pending further guidance from the Pilot
Project discussions.

100-NR-2 Qualitative Risk Assessment

----A draii-o"f the Q-RA Report isundergoing DDE review. DOE-HQ comments

have been received. DOE-RL comments are on hold, pending completion of
the LFI Report. Review comments will be collected, but not responded to
_at_this_time.__Future-workof the QRA is suspended*, awaiting further
guidance from the Pilot Project discussions.

* The stopping of work on these
ground rules established for
does not have the concurrence

activities is not in accordance with the
the Tri-party Agreement negotiations and
of Ecology and EPA.
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F AREA

100-FR-1

The LFI and QRA reports are in process. The regulator review drafts are
scheduled to be distributed on June 23, 1994.

100-FR-3

TASK 6 - GROUNDWATER INVESTIGATION

° The fifth round of groundwater sampling is scheduled for February,
1994.

° The third round of groundwater data is currently being validated.

° The LFI and QRA are on schedule to be submitted to the regulators
on April 14, 1994.
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H AREA

100-HR-1

- The kick off meeting for the Focused Feasibility Study (FFS) was
held on January 11, 1994. The regulator review draft is scheduled

______ _ ____ Fn+ iiiefvi1111•inn nn Cnn*nmlnv 9 100A
IVI V1^411V441V11 Vll JGF/4GIIIVGI L, 1JJ'I.

100-HR-3

Task 6 - GROUNDWATER INVESTIGATION

°The fifth round groundwater data has been validated and submitted to DOE for
distribution to the regulators.

r€°;

'^ -- - - --- "WHf.- -i_s-csarrently resprnding-ta -regul-atar comments on the
^• Qualitative Risk Assessment and the Limited Field Investigation

..^; Report.

Zr,
Qv-,
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Summary ®
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B AREA

100-BC-1

Limited Field Investigation (LFI) Report:

#6/Page 20 of 23
(Revised)

Responses to regulator comments have been submitted to regulators with
!L

proposed text moaJ in cations.

Focused Feasibilit y Stud :

Task initiated in January, 1994.

100-BC-2

nT /Le LI,....L Dl ^
nl/rJ wu^n r^aii:

Reoulator comments have been incorporated, and the schedule has been

updated and incorporated into the document. Waiting for regulator
approval.

Limited Field investigation (LFil Report:

Task initiated in January, 1994.

100-BC-5

Limited Field Investigation (LFII Report:

Requlator comments have been incorporated into the document. Waiting
for regulator approval.

Focused Feasibility Study:

Task initiated in January, 1994.
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B AREA
(Deleted page)

100-BC-1

Limited Field Investigation (LFI) Reoort:

Re^^^latn-- r comments have been incorporated into the document. Waiting-^-••
for regulator approval.

Focused Feasibility Study:

Task initiated in January, 1994.

100-BC-2

RI/FS Work Plan:

Regulator comments have been incorporated, and the schedule has been
updated and incorporated into the document. Waiting for regulator
approval.

Limited Field Investigation (LFI) Reoort:

Task initiated in January, 1994.

100-BC-5

Limited Field Investigation (LFI) Report:

--Regulator_comments__have been_incorpnrated into the document. Waiting
for regulator approval.

Focused Feasibility Study:

Task initiated in January, 1994.
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100 AREA UNIT MANAGERS' MEETING

STATUS PACKAGE

FEBRUARY, 1994
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100 AREA TREATABILITY TEST STATUS

Soil Washing

The 100 Area Soil Washing Bench-Scale Tests report (DOE/RL-93-107, Draft) was
submitted to EPA and Ecology for review in fulfillment of Milestone M-15-08C.

100-F soils tests are in progress and expected to be completed by mid February
as scheduled. Data received to date indicates that soil washing may be a
feasible alternative for the 100-F soils.

Purchase requisitions are being processed and procedures developed for 100-DR-
1 pilot scale soil washing tests. Changes and additions to the test plan
(DOE/RL-92-'51) will be identifi€d in tte prrocedures, which-wi7l-be reviewed by
RL and the regulators. A draft of the procedures is scheduled to be submitted
to RL by the end of April, 1994.

l. V- U I^ U U J a I

A-test plan is being prepared for this work. A draft to RL is anticipated by
the end of February.

Ex Situ Vitrification

PNL Crucible Tests

Tests conducted by PNL demonstrated the applicability of vitrification to the
soil washing fines and provided data on the performance of actual, vitrified
soil washing fines. A report detailing the results of these vitrification
studies will be available in March.

Minimum Additive Waste Stabilization (MAWS) Program

Under the Minimum Additive Waste Stabilization (MAWS) Program Approximately 30
kg of soil fines excavated from the 116-F-4 trench were shipped to the
Vitreous State Laboratory (VSL) located at the Catholic University of America
(CUA) in early January. The soil was sifted through a No. 6 sieve (about 1/8
inch particle size) before shipment. VSL has completed analysis of the soil
fines and has prepared the surrogate tank waste. Crucible melts are expected
to be completed by the second week in February.

Vortec Combustion and Melting System

In early January, Hanford was selected as the site for Phase III testing. By
late February, WHC began assisting Vortec in developing the test plan and
procedures, NEPA and safety documentation. Phase I tests were completed using
surrogate soils in a pilot plant near Pittsburgh. A report was issued,
October 1993. Phase II is currently in progress. It will include
verification testing in Pittsburgh plus design of a pilot scale unit having a
nominal capacity of approximately 20 ton/day. Phase III will include
fabrication, construction and testing of the integrated system at Hanford
(testing to begin in mid FY 1995). Phase IV includes some optimization
testing if necessary.
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100-HR-1 Excavation Treatability Test

The 100 Area Excavation Treatability Test Report is being prepared. The

initial draft is approximately 85% complete. The report will be
reviewed by WHC at the end of the month. The final report will be
transmitted to EPA and Ecology by May 31, 194.

100-HR-3 Groundwater Treatability

Biodenitrification:

Comments from DOE-RL have been received and incorporated into the report. The
.report is in th e fina l PIVL c-^ie»--^---aran --ce proce s s .

' 1j
.` : Chemical Precipitation/Ion Exchange:

..
6 Comments from DOE/RL have been incorporated and the document is going through.,

P^= clearnace prior to submittal for Regulatory review. Ion exchange has been
selected as the method of choice and bid solicitation packages for a pilot

.-^- scale unit should be available for review in late February.

,
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B AREA

..^,

: F -
•^:^

100-BC-1

Limited Field Investigation (LFI) Report:

Regulator comments have been incorporated into the document. Waiting
for regulator approval.

Focused Feasibility Study:

Task initiated in January, 1994.

100-BC-2

RI/FS Work Plan:

Regulator comments have been incorporated, and the schedule has been
- updated-and incorporated-i^to-the document. Waiting for regulator
approval.

Limited Field Investigation (LFI) Report:

Task initiated in January, 1994.

100-BC-5 ^.-

Limited Field Investigation (LFI) Report:

Regulator comments have been incorporated into the document
for regulator approval.

-_..:..-
J1.4Y- rceuseo-reas^o^^^^y

Task initiated in January, 1994.

Waiting
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K AREA

100-KR-1 ORA and LFI Reports

TASK 11: 100-KR-1 QRA (WHC-SD-EN-RA-009, Rev. 0) has been reviewed by DOE-RL.
The comments resolutions were completed and transmitted to DOE-RL for review
and approval.

TASK 13: 100-KR-1 LFI (DOE/RL 93-78 Decisional Draft) has been reviewed by
DOE-RL. The comments resolutions were completed and transmitted to DOE-RL for

feview and approvai.

100-KR-4 STATUS

° The Limited Field Investigation Report, Draft A and the Qualitative Risk
Assessment Report. Rev 0 are in the regulatory review process.

° The 5th Round bi-annual groundwater sampling was completed in January in
accord with the reduced anaiyte list.

° Focused Feasability Studies have been initiated for the 100-KR-4 OU.
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N AREA

^-.

1nn-NR-1

100-NR-1 Operable Unit Work Plan

As part of the TPA negotiations, a 100-N Area Pilot Project has been
selected to demonstrate coordination of ongoing cleanup activities with
facility transition, stabilization, and D&D activities. Discussions
between the-tnree parti-esanztWest-ittghause--ar-e orrgoirrg.- At was agreed

-- --to-proceec#-with production cf the : ork plans even though the Pilot
Project scope has not been finalized. The work plan will refer to a 100
N Area Pilot Project Program Management Plan for details of integrating
the 100 N activities.

100-NR-1 Qualitative Risk Assessment

A draft of the QRA Report is undergoing Westinghouse review.- As part of
the document revision associa'ted with the comment resolution process,
the 1301-N ( 116-N-1) and 1325-N ( 116-N-3) sites will be included as high
priority sites on the IRM pathway.

100-NR-1 Limited Field Investigation Report

n A draft of the LFI Report is undergoing Westinghouse review. As part of
titedocument revision associated with the comment resolution process,
the 1301-N ( 116-N-1) and 1325-N (116-N-3) sites will be included as high
priority sites on the IRM pathway.

100 NR-2

100-NR-2 Operable Unit Work Plan

n As part of the TPA negotiations, a 100-N Area Pilot Project has been
selected to demonstrate coordination of ongoing cleanup activities with
facility transition, stabilization, and D&D activities. Discussions
between the three parties and Westinghouse are ongoing. It was agreed
to proceed with production of the work plans even though the Pilot
Project scope has not been finalized. The work plan will refer to a 100
N Area Pilot Project Program Management Plan for details of integrating
the 100 N activities.

100-NR-2 Qualitative Risk Assessment

n A draft of the LFI Report is undergoing Westinghouse review. As part of
the document revision associated with the comment resolution process,
the 1301-N (116-N-1) and 1325-N (116-N-3) sites will be included as high
priority sites on the IRM pathway.
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LIMITED FIELD INVESTIGATION

Task 1-Project Management

Task 2-Source Investigation

116-N-2 Chemical Waste TdS Facility

Data Evaluation

Task 10-Data Evaluation
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H-AREA

inn_uo_t
1 V V I 11^-1

- The kick off meeting for the Focused Feasibility Study (FFS) was
held on January 11, 1994. The regulator review draft is scheduled
for distribution on September 2, 1994.

----Comment-disposition-meeti-ngs for t#^e LF1 and QRA are crha^illlad for Feb.
22 and 25, 1994. V^ ^V^ ^

1 00-HR- 2

Plan

The document is in public review from January,24"through Febr- T, 1994.

TASK 10 - DATA EVALUATION

--_:
The - - I ^-
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oD̂ Ĉ,;ne Report for 100

H-Area is in final editing and is expected to be issued at the end of February
1994.

TASK 11 - QUALITATIVE RISK ASSESSMENT (QRA)

The data package needed to begin the QRA was completed and transmitted to WHC
0
February 14, 1994.

TASK 13 - LFI REPORT

The QRA Report and the LFI Report will be combined into one report for the
100-HR-2 OU. Preparation of the report was started in February and is due to
the Regulators for review on September 23, 1994.

j nn -uo_z
-I If^-^

Task 6- GROUNDWATER INVESTIGATION

° WHC is currently responding to regulator comments on the Qualitative
Risk Assessment and Limited Field Investigation Report.
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D AREA

100-DR-1

Qualitative Risk Assessment

o__Qualitatixe_Risk Assessment report Regulatory comments have been
addressed and the resolutions to specific comments will be
discussed with DOE-RL and the Regulators on February 22, 1994.

LFI Report

o Limited Field Investigation (LFI) report Regulatory comments have
been addressed and the resolutions to specific comments will be
discussed with DOE-RL and the Regulators on February 251-1994..z_.

100-DR-2

100-DR-2 Work Plan

0 100 DR-2 Work Plan has been reviewed by the Regulators. Comments
were received on January 28, 1994 and at present are being
addressed.
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F AREA

100-FR-1

- The LFI and QRA reports are in process. The regulator review drafts are
scheduled to be distributed on June 23, 1994.

1vv= CD_4

TASK 6 - GROUNDWATER INVESTIGATION

° The fifth round of q_roundwater samplinq is scheduled for the end
of February, 1994.

° The third round of groundwater data has been validated.

° The LFI and QRA are on schedule to be submitted to the regulators
on April 14, 1994.

u , . _ . . , . , .
I

.. ^. . ,. .... ... ... . . . ..
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GROIJNDWATE:R INVESTIGATIONS ASSOCIATED V'UFITH
THE 100-K: AREA FUIEL STORAGE BASINS

Geosciences
Westinghouse Hanford Company
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UNIT MANAGER BRIEFING: 100-K AREA GRWNDWATER (2/23/94)
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GROUNDWATER PROGRAMS AT 100-K AREA '

100-K Fuel Stiorage Basins

• Operational Groundwater Monitoring: Assess Impact of
Facility Operations on Qlroundwater Quality

Other 100-K Area Progr;Ims I

• Past Practices;: 100-KR.-.4 Groundwater Operable Unit

• Sitewide Environmental Surveillance Program (PNL)

• Oversight: Washington State Department of Health
*kCo
^
^

A

0
^

F-^
O

UNIT MANAGER BRIEFING: 100-K AREA GROUNDWATER (2/23/94)
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RESPONSE ACTIONS: FOCUSED GROUNDWATER INVESTIif3ATiONS

Objectives

• Determine Influence of Ba:sins on Groundwater Characteristics

• Determine Direction and Rate of Groundwater Flow Near Basins

• Improve Capability to Monitor Groundwater Quality by Installing
Additional Wells

• Interpret Results of Sampling and Analysis to Support:

(1) Groundwater Impact Assessments
(2) Future Use Feasibility Studies
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UNIT MANAGER BRIEFING: 100-K AREA GROUNDWATER (2/23/94)
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INTEGRATED SAMPLING AND ANALYSIS PROGRAM FOR 100-K AREA
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Attachment #9 Page 1 of 1

-- --- - -- - -RREi,rjvIL"r'r"9RY WASTE ACCFPTsNrF. rRTTF.RiA

The waste acceptance criteria are being developed by others. This preliminary waste

acceptance criteria is based on the Hanford Site Solid Waste Acceptance Criteria.

WHC-EP-0063-4 and provides the outer bounds of the types of wastes that will be disposed at

the Environmental Restoration Disposal Facility (ERDF). The waste acceptance criteria are

important to ensure the proper equipment and liner materials are utilized. For the purposes of

this conceptual design report (CDR), the following preliminary waste acceptance criteria was

developed:

Voldme of waste:

Type of waste

• apnroximately 21.8 million cubic meters (m3) (28.5 million

cubic yards [yds3])

• no waste higher than category 3 (per Table 4-1 of WHC-EP-
0063) will be accepted

• no transuranic (TRU) waste will be accepted

• no waste containing free liquids will be accepted

• no waste containing decomposable material in concentrations
greater than 10 percent of the waste volume will be accepted

• waste that is compatible with the liner system considering a
30-vear oerformance rating for the liner

• sin.gle-use container of debris will not contain more than 10
percent volume of voids-and decomposable material

• soil material in single use containers shall be compacted to
approximately 95 percent modified proctor (assumed to be
achieved by placing soil into the container in 2-foot
maximum thickness lifts and compacting by tamping the
material thoroughly with the backhoe bucket)

• the void space between the surface of the waste and the top of
the single-use container shall be grouted to fill all voids.

A-1
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11D0 AREA SOIL WASHING TEST SCHEDULE

FEB, 1994

993 1994 1995

TASK OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

100-BC-1 LAB.TESTS

LAB TESTS

PREPARE WHC DRAFT REPORT

WHC/RL REVIEW

DRAFT TO EPA/ECOLOGY

100-F LAB TESTS

'LAB TESTS ,

PREPARE W HC DRAFT

WHC/RL RE\hEW

FINAL

100-DR-1 FIEL b TE ST

PROCUREMENT

PROCEDURES

CONDUCT TEST

EVALUATE DATA

PREPARE DRAFT REPORT

WHC REVIEW

DOE REVIEW

EPA/ECOLOGY DRAFT

rF
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N
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100 AREA SOIL WASHING BENCH-SCALE TEST PROCEDURES

Task Status (116-F-4 Soil) February16, 1994

0t:7
Lr°.

t.r Z

^^c°a

Task Completed In Progress Scheduled

Chemical and Isotopic-Anal-yses - - ^ -

Moisture Content n

Soil pH n

Specific Gravity n

Particle Size Distribution n

Total Organic Carbon n

Exchangeable cations n

Toxicity Characteristic Leaching Procedure n

Sequential Extraction n

Optical and Electron ivucroscopy n

Mineralogy by X-ray Diffraction Analysis n

Wet Screening n

Attrition Scrubbing n

Autogenous Grinding n

Chemical Extraction n

Combination Tests n

Waste Water Treatment n

Report n
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PRELIMINARY DATA FROM 116-F-4 SOIL WASHING TESTS

SOIL PH - 8.8

PARTICLE SIZE

ABOUT 81% BY WT. > 2 MM
ABOUT 78% BY WT > 13.5 MM

ANALYSES

CONCENTRATIONS OF CHROMIUM ( TOTAL) BY XRF: 16 mg/kg
Cr AND OTHER TRACE ELEMENTS LOW

€y-,r^

MEASURED Sr AND Pu
LM,

Sr Pu

< 2 MM 262 NOT YET RECEIVED
0.5 TO 1.5 IN 6.7 NOT YET RECEIVED
1.5 TO 3.0 IN 4.2 3.6

RADIONUCLIDE AND MASS DISTRIBUTION DATA ( < 2 MM SOILS)

PARTICLE-SIZE Cs Eu Co WT ^

2 TO 0.425 MM 218 0.4 1.2 5.2

0.425 TO 0.25 MM 220 0.4 0.2 7.7

0.25 TO 0.075 MM 449 0.8 0.6 3.8

< 0.075 MM 2620 17 1.1 2.3

PRELIMINARY ATTRITION SCRUBBING RESULTS

ATTRITION SCRUBBING Cs INITIAL Cs FINAL

I STAGE 262 122

II STAGE 262 98

2 MM IU O.Zb MM S1Lt hKAI.IlUN hKUM llb-Y-4 YLUIU l.Kl[5
ATTRITION SCRUBBING WITH ELECTROLYTE
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Mass and Activity Distribwtion in 1 16-F-4 Pluto Crib Soil
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Mass and 137Cs Activity Distribution in 1116-F-4 Pluto Crib Soill

10000

1000 -

100

n
m

10

N

Cm 1
C

0.1

1.5•'M 0.5"'M 3/8"M 4M 10-1 M //4̂ 0̂JM ^/6̂ 0M 200M <200M
L LMIV17 \lIZ^W^ V(-Z-5MY) CO-O?5Mn,`^

)

/

U. S. Standard Sieve Size

^ Wt °/a

q Cs137

F-^

^
ru
^

^

^
0
M



THIS PAGE iNTENbIONALLY
LEFT BLANK



Defina

Test

2/6
40 D

4/1

Decon and Move
300Area Equip

1/3
60 D

3/30

Prepare Draft

Procedures:
DOW

Start-Up and qps.

SAI?
QAPP

2/25
9FI..''^ /^('-TI^..

2/28 7/15

Pre-Job Safety

Meeting

1/17 5/20
sn

PURCNASES

Conveyors

Larnella's

Screw Auger

Dewatering Screen

Griizzly/Conveyor

Mix Tanks

Colnnections

4/4
20 D

5/20

Work on300 Area

Equipment

30 D 4/22

- '. 30 D
16

6/5

WHC

Review RL
Draft toReview
EPA/Ecology

5/28 j _ 7!15

Modify/Assemble

System

7/18 7/2s

_ Shakedown 5 D 8/5

Test

Assess Results/

Modifications

mL
C/) 0)
--I ^

^

W

U)
0

r-

2

z

9)

TEST #1
(No Electrolyte)

0

v
a

m

oi

0
^



-- i'r^IS Pb^^ IN"fEN`TONALLY
LEFT BLANK



116-D-1 B SONL WAShiING TEST

yes

6/22
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Solidificatioiri/;Stabilization Treatability Tests

^ Jolhn Ludowise
Westinglhou'se Hanford Company

February 23, 1994
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Agenda
-- --^

• Ex Situ Vitrification -- Results of crucible tests conducted by
Pacific Northwest Laboratories (PNL)

• Solidification --- Codisposal treatability test plan synopsis

^
^
^̂
O
^

F-^
N
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tinPINL Crucible Tesg
----- - --

Test Oibjectives

• Demonstrate the durability of the glasses usingi various
bombinations of additives

• Provide experiinental evidence of the quality of the
vitrified product using actual (contairninated) feed soils

Work :^cope

• Vitrification of both surrogate (600 Area) and
(,ontaminated (316-2 North Process Pond & 1'16-D-1 B
Trench) fines

• Leach Testing

• Electrical Conductivity and Viscosity Analysis

â
°
^

w

0

^

^4
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C Durability Comparison

Clear Container

Amber Container

Fernald K-65

p K-65/Silo 3 Blend

L
^ HWVP-LFCM8

II
:2 Basalt, Vitrified

K-65/1150 Glass

O.00E+00 2.OOE-04 4.00E-04 6.OOE-04 8.OOE-04 1.OOE-03

TCLP Fractional Release of Silicon

* Pyrex is a trademark of Corning Glass Works, Corning, New York

1.20E-03

.J

-o
w
(̂D
^
0-ti
^
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TCLP Testing
^-- - -- - ^

Ba Cr

RCRA Regulatory Level,; mg/L* 1 00 1 5.0

xide in Soil, wt % 0.12 0.01

100 Area Soil Leachate, mg/L 0.4157 LD

6lass Leachate, mg/L ILD LD

xide in Soil, wt % 0.1 Gi 0.04

300 Area Soil Leachate, mg/L 9.58C) 0.122

6lass Leachate, mg/L 0.014 LD

* 40 CFR 261.24

LD - Less than detection limit

Other RCRA Regulated metals were below
detection limits

^̂
â̂
^̂
0̂
^

.
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Leach Testing

"Co "Sr
137CS 152Eu 154Eu 238u 239/OPu

100 Soil < 56 250 37 200 <90 -- < 20

Area Glasa ^ < 4 < 80 < 4 < 17 < 10 -- <35

Soil -- -- -- -- -- 60,500 --

300 Glass 1 -- -- -- -- -- 13 --

Area Glass 2 -- -- -- -- -- 30 --

<; 3Glas. -- -- -- -- -- 22 --

^ Leachates from each of 3 glass samples were combined
due to low levells of activity in each separate leachate

Not Analyzed

0
0
-+,

r



I MeIt Viscosity I I

• Viscosity is an important parameter in design of any melter

Temperature (°C)
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Electrical Conduc:tivity
:___

• Conductivity is an important parameter in design of Joule
heated melter

Temperature (°C)

ÛC
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PNL Crucible Testing ^
:Tt_ I-

Resu lts
•Oilass formulations designed to be high melting (1400 ° C

to 15000C) in order to maximize duralbility and minimize
additives (melting temperature slightly high, needs refine-
rnent)

0

•\,ritrified product showed improved (compared to untreat-
ed ifines) resistance to leaching using 'Toxici^ty Characteris-
tic Leaching Procedure (TCLP)

• E:,Iectrical conductivity and viscosity are close to being
optimized (need refinement through additives)

•C,;041 fines are readily melted into a homogeneous glass
with the simple additions of CaO and/or Na;9O

Status
- N

0 Report undergoing review by RL
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Solidification - Codisposal

Descriptio n

41 Blend contaminated wastes with cementitious materials,
pol^mers, or other additives; to use for beneficial purposes

- Among applications being considered are using the
stabilized waste for open void fill, structural fill, and/or
pipeline fill

- May combine waste streams from numerous sources
such as remediation activity wastes (i.e. soil washing
fines), well purge water, and power plaint ash

- Reduces need to dispose of the materials as traditional
solid, low-level, or mixed waste ^

0
C



Solidification - Codisposal
L•

Oboective

41 Demonstrate the ability to produce a stable waste formu-
lation for the application of co-disposal

Work Scope

41 Laboratory qiualification of mix formulations

- Develop specific waste formulations

- Perform qualification testing

â̂
^
^
C^̂
N

I
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Solidification - Codisposal
-----

Statuis

• Test plan being reviewed by RL and WHC; available for
regulatory review in April

• Laboratory work to begin in July„ dependant on finalizing
scope of work

^̂
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DOE/RL-93-43
Draft A

Attachment #12 Page 1 of 4
Figure 4-1 Chromium Concentrations in the 100 D/DR Area Groundwater
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#12/Page 2 of 4

Change ,roer Federal Facility Agreement and Consent Order Date
Change Control Form

3-02 Du not use blue ink. Type or print using black ink. ^ an • 25, 1994

originator Phone

Julie Eri ckson 376-3603

Change

[] I - Signatories [X] II - Project Manager I] III - Unit Manager

Change Title

100-HR Area Groundwater Operable Unit Milestone Revision.

Oescription/Justification of Change

Add to the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
the following milestone:

M-15-06E:
Begin pilot-scale pump and treat operations for 100-HR-3. Due Date: Auaust 1994

The scope of the test will be determined based upon the results of the lab/bench scale
tests currently being conducted to meet interim Milestone M-15-06B.

IrtQact of Change

Pilot-scale testing of chemical reduction/precipitation will be necessary to support
remedian design and full scale implementation. However, pilot-scale testing of ion
exchange will likely not be necessary since scale-up effects are well-known for this
technology.

Londuct- of piaot=scal,?-test activ;ties may lead to accelerated cleanup of groundwaterIl
in rhe lnn-HR-3 nnorahla Unit.., ._. _.,._,

Affected Documents

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Action Plan,
Appendix D, Work Schedule.

Approvals %Approved _Disapproved

This change form approved by Amendnent Four to the Hanford Federal Facility Agreement
and Consent Order executed by the signatories on January 25, 1994.

John Wagoner January 25. 1994
DOE Date

Lerald Emison January 25. 1994
EPA Date

Marv Rivelard January 25. 1994

Ecology Date

-75-
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#12/Page 3 of 4

SPECIFICATIONS FOR ION EXCHANGE PILOT UNIT

• SKID MOUNTED UNIT WITH FOUR COLUMNS (LEAD/LAG)

^^ • 50 GALLONS PER MINUTE FLOW

^;.._ 09WNEL91llL 9PERATION^..^^.

• SERVICE PORTS FOR SLUICING/REPLACING RESIN

• REMOTE -PROCESS CONTROL VIA PC MODEM

• SERVICE TO BE 480 VOLT, 3-PHASE

0 COLUMNS TO CONTAIN 16 - 30 MESH RESIN
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1 7

CLSR; I START END - F M A M J J A S O N D J

NEPA/CX 2/26 3/31 n---n

READINESS REVIEW 2/24
-

8/30 0------•-----------------o

INDUSTRIAL SAFETY 2/28 7/29 0---------------------- e

PROCEDURES 2/28 8/25 0--------------;---------o

PREPARE PROCED URES 2/28 4/15 0-------- o

REVIEW (WHC, DOE,
REGULATORS)

4/18 6/15 e------e

QA REVIEW 6/28 7/15 o---e

EQUIPMENT 2/21 7/25 0----------------------o

RECEIVE BID/AWARD
CONTRACT

3/4 3/18 D-o

DELIVERY 7/25 0

PROCURE RESIN 5/15 0

GROUNDWATER TESTING 2/28 6/30 0---------------o

N

^

m̂
A

O
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Treatment Tests for the Removal of Uranium, Chromate
and Nitrate from 100 Area (100-HR-3) Groundwaters

A Summary of Results Contained in
WHC-SD-ER-DTR-001

Mark A. Beck
Advanced Scientist

Process Chemistry Laboratories
Westinghouse Hanford Co.

February 23, 1994
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WHC-SD-EN-DTP-001 #13/Page 2 of 14

,^.

R,f°

^^`-------

♦
Figure 2.7. Distribution of Chromium in the Hanford Unconfined Aquifer.
Filtered chromium groundwater values obtained from Evans et al. (1988a and

..,...-b; 1-4- nnoe%10004.% and
c.^wli ...1

--^- ------ 1JUUU) a^^u dcinVAan, iuu VvMaj, k1JV7).

17
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Proposed Solution for Problem:
"Pump and 'Treat" Exsi^u groundwater treatment

Precipitiltion Redwon Anion Exchange
Preci'pitation

CaHPO4, Reduction by Adsorption on a
coprecit',)itation of Na2^ strong base ion
Uranium Precipitation and exchange resin

by (3 different resins
FeSO4 tried)

Expectaition: Expectation: Expectation:
+ uranium, + chromium + uranium
chrornium ? uranium + chromate
nitrate - nitrate + nitrate

Efficiency
unknown Ŵ

a
m

w

0

^
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The Tests

Batch: Breakthrough: Cycling:
Full Factorial Done only for done' once
23design DowE:;x 21 K for^ Dowex 21 K
done for all anion exchange 101 cycles
methods- resin

column load
precipitation load only on elute

column wash
precipitation
/reduction 6-7 day tests

12 day test
3 Anion resins

Ŵ
â
^̂
A

O

F-^
A
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Average Decontamination Factors for Precipitation Methods.

Total Chromium
Method Uranium Nitrate Chroimiurn- (Vi^

by ICP

Sodium sulfide/: 1.3 0.9 9.6 64
ferrous sulfate

Sodium hydrogen 0.9 1.0 1.2 1.2
phosphate without
added calcium chlo ri de

Sodium hydrogen ' 32 1.1 0.9 1.6

phosphate with added
calcium chloride

Filter alone 0.9 1.0 1.3 0.9

Standard, no treatment 1.5 1.0 1.3 1.9

°The data do not support more significant figures than shown in

this table.

DF = Co/Cf
0

W

m̂
cn

0
-n

A
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Decbn mi'nation Fad
,Anion Exchange Resins Batch T

L-
0
U
(z
L.L
C
0

C
C

E
cd+^
C
0
U

^

120

100

80

60

40

20

Species

Dowex 21 K
Amberlite 410

Amberlite 402

â
ĈD
0,
0^
r
A

Uranium Nitrate Total Cr Cr(VI)
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Spiked H2-3C Slow Flow C/Co vs Column Volumes

10

Nitrate ^

1

C/Co

0.1

r Nitrate performance goal

Chromium performance goal

0.01

Uranium nerformance aoal

Tofal Chromiur
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Ŵ
ŵ
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Fast Flow T'eist Spiked H3-.2C, C/C

10F

C/Co

1

0.1

Uranium perfo
goal

0.01

OwsC^!'

Nitrate ^_ . . ...... ... . ...X....
., ,

Nitrate performance goal

nanc6 v Chromium performance goal

Total Chromium
__^ - . . .
- .._..._. _......_.. _. . .. _...... _. .. ___..... . ......_.. . . , ... ..

Chromium (VI).

raniurn

0.001 1-
0 LVV %vv vvv

Column Volumes (1 CV-4.85 mL)
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â-^

800 CO
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Well D5-15 C/C.o vs Column Volumes

10

Nitrate
performance
goal

Nitrate Uranium performance goal
T. •

^
- . `^._ . _^ ..., . ..^ .. ..^.. .

II
1C

C/Co

0.1 Total Chromium
. . . : performance goal

Total Chromiu

, ^ ., ..,. ,......,.. ^_...........

Chromium (VI)

0

0 200 400 600 800 1000 1200 1400 1600 1800 2000 2200

Column Volumes (1CV- 4.85 mL)
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Well. H4-4 C/Co vs Column Volumes

10

Total Chromium performance goal

1

Nitrate
Nitrateperformance

goal
..... ._...... .....F........

^. ,.. .^. ^.... .....- .. . . . . . , . .. . ^ ^

Uranium performance
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CONCLUSIONS and RECOMMENDATIONS:

♦ The anion exchange technique is superior to the
precipitation methods.

♦ Dowex 21 K is the recommeded anion exchange resin.

♦ Contaminant and eluant are incompletely removed by
elution and washing.

♦ Simple loading of
contaminants followed
recommended process.

the resin (Dowex 21 K) with
by disposal of the resin is the
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ASSUMPTIONS: 1 COLUMN, VOLUME 106 CUBIC FEET, NO REGENERATION
(C)NCE THROUGH)
RESIN COSTS: ($182/CU FT)(106 CU FT) _ $19„297
DISPOSAL COSTS,. ($134/C:U FT)(106 CU FT) =$14,204

COST FOR CHROMATE: I

C/Co = 1500 CV (APPROXIMA'1rELY 2,000 ppb TO 40 ppb)

(1500 CV)(106 CU FT) = 159,1000 CU FT OF WATER TREATED =
1,189,320 GALLONS

COST = $0.028/GALLON
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
` REGION 10 HANFORD PROJECT OFFICE

712 SWIFT BOULEVARD, SUITE 5
RICHLAND, WASHINGTON 99352

February 23, 1994

Eric Goller
100 Area RL Monitor

U.S. Department of Energy

P.O. Box 550 A5-19

Richland, Washington 99352

Subject: Regulatory Comments: 100-KR-4 LFI and QRA.

Dear Mr. Goller:^.Y

Enclosed are comments provided by the regulators on DOE/RL-
--_^..^._ Di^alt- A , -

L'i.^eld Investigation Report for the 100-
KR-4 Ooerable Unit" and WHC-SD-EN-RA-010. Revision 0.
"Qualitative Risk Assessment for the 100-KR-4 Groundwater

° Operable Unit". We request your comment responses by March 25,
1994. If you have any questions, please call me at (509) 376-

9884.

Sincerely,

,At.(JU2,u,t-52 E hzdt^-,

Laurence E. Gadbois

100-KR-4 Unit Manager

Encl. ( 1) Regulator Comments: "Qualitative Risk Assessment for
--------- -- ----------------the-100-IFR-'-l--GrCl:nc'-..'r:a^zr-Op2r-able U,^,it^^, :•7HC-SD-EN-RA-

010, Revision 0
(2) Regulator Comments: "Limited Field Investigation

Report for the 100-KR-4 Operable Unit", DOE/RL-93-79,
Draft A

cc w/ encl:
Wayne Soper, Ecology
Jeff Ross, PRC

Brian Drost, USGS

Dick Biggerstaff, WHC

Administrative Record, 100-KR-4

cc w/o encl:
Steve Wisness, DOE
Roger Stanley, Ecology
Becky Austin, WHC

PnMed ar Recyded Paper
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Enclosure 1.
Regulator Comments: "Qualitative Risk Assessment for the 100-KR-4

Groundwater Operable Unit", WHC-SD-EN-RA-010, Revision 0

General Comments

1. This document represents a commendable effort to provide the

risk assessment information in a concise, usable format. Thank

you for the streamlined approach that this represents.

2. Under the Work Plan for the 100-KR-4 Operable Unit, the DOE

was only obligated to include the first two rounds of groundwater

samxs3inq in these docuinents. We appreciate the extra effort

involved and added value DOE has provided by including the first

four rounds of groundwater data into these documents.

3. In general, the QRA follows EPA guidance for risk
assessments and the Hanford Site Baseline Risk Assessment
Methodology. However, there are a few areas needing
clarification.

A. The purpose of the QRA is not clearly defined in the
Executive Summary. The purpose of the QRA is to
ctualitatively assess if human and environmental risk exists

from contamination.

B. The information presented in the QRA clearly supports the
need for remedial action ( IRM pathway). However, the reason

---- -- -------for- iRii - candidaL'y- 2s not- Stdted £ieariy-in --the cCnClui^n

C. In the QRA, data is presented for the 100-KR-4 springs.
However, the spring locations are not given. Therefore, it
is not clear if the springs sampled are down gradient of the
present contaminant plumes. Furthermore, it is misleading
to compare near-river well concentrations of contaminants
with spring concentrations for the same reasoning. The same
can be said for the listed Maximum River Concentrations.

4. The QRA only considered data in the LFI document. That was
not appropriate. The QRA is a judgement based upon available
site data. Only a portion of the available site data is in the
LFI document.

The design behind the limited field investigations is
because we already had a lot of available site data for a QRA.
_TheLFI data_was -desianed to provide additional data, not provide
the sole basis for the QRA.

The LFI "is performed to provide additional data and
characterization needed to support selection, design and
implementation of IRMs" (100-KR-4 Work Plan, page WP 1-5). "The
LFI analysis activities include review of pertinent information
from pre_v_ious_stu_d_ies and from the 100 Area aggregate studies."
(100-KR-4 Work Plan, page WP 1-5). The HSPPS and HSBRAM define a
QRA as "a judgement not based solely on quantification, agreed to
by the parties, based upon available site data regarding the
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threat posed by site contamination." (HSBRAM page C-1).

(Emphasis added to the above quotes.)

We all have a responsibility to use whatever information we

have available to best characterize, in a qualitative way, the

risks posed by this site. Limiting our data use to that

collected as part of the CERCLA LFI for this operable unit does

not ifuirili that responsibility.
The above explanation is provided to identify that this

request cannot be considered new work scope beyond that already

agreed to in the 100-KR-4 Work Plan. The reason for inclusion of
other data is to identify if other analytes should qualify for
inclusion on the IRM pathway, identify contaminant trending to

better determine analyte IRM candidacy, and to better defend the

IRM candidate selection process.
The data available for 100-KR-4 beyond that included in the

first versions of the QRA and LFI is extensive. Recitation of

the additional data within the QRA/LFI would not be productive
and is not requested by this comment. A qualitative review of

that data in order to frame the four rounds of CERCLA data and

the risk assessment is requested.

5. The risks from non-radiological and radiological stressors
(contaruinanta) -ar^_ calculated_ _indenendently for both the human

health and environmental QRAs. The uncertainty associated with
not evaluating the combined risk should be discussed.

Spec i f ic Comments

6. Page ES-1, 3rd paragraph, 5th line
We need to be careful of the distinction in using upper and

lower bound verses RME. I would suggest the following to clarify
this distinction. "For humans, risks that might occur under
frequent and occasional use were included to provide upper ^ttd
Loweound estimates of
risk ^or areaso^3#34e dk^^}£X^^f £^}^C+Sii^E^ {^2E) LLTid^^ tk1E?sO ^?Wri
scenarios.^^

7. Page ES-2, Results, 3rd bullet
It may be more accurate to say that tritium and C-14 account

for almost 90% of the total risk (rather than more than 80%).

8. Page ES-3, Results, 1st bullet

Was the calculated C-14 EHQ equal to 1.0 or greater than

1.0?

9. Page ES-3, Uncertainties, 2nd paragraph, 2nd line
Mod1 fy alony- the 1 1 " 81° t^ . : waS Hteaitt to b'nyey^Sx y

for the
.^..^....1 1

^i :::1Slllt LQr r1'r^^

10. Page ES-3, Uncertainties, 2nd paragraph, 4th line
The document states that "no allowance was made for dilution

effects". When the data evaluation is changed to remove the
separate treatment of "near-river" wells (see comment #110), this
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sentence could be changed to something like "river dilution was
not factored into the exposure calculations".

11. Page ES-3, Uncertainties
It is interesting to note that all the uncertainties listed

are the ones that could illustrate how overly conservative the
risk estimates are. In fact, this section leads up to the final
paragraph that states "In summary, it can be reasonably assumed
that the actual human and ecological risk are less than the risks
calculated as part of this QRA". This statement should be
removed, and replaced with statements about the uncertainty that
shows that the risks could be higher or lower. Examples: It
should be pointed out that analytical detection limits for
numerous analytes were less sensitive than risk thresholds
assoeiated-with--est&blishing--remediation goals as defined in 40
CFR 300.430(e)2. It should also be pointed out that groundwater

f•! contaminant uptake into biota that is then eaten by humans is
ignored in the human scenario. This could be the main uptake
path in the current recreational scenario. It should be pointed
out that widespread laboratory blank contamination noted in the
validated data packages resulted in a significant portion of the
dataflaggf,'d- a-S-"U"(bect3use possibl_e actLal site contam i nation

was not 5 Or lrJx the b'lank contallllnatlon)-and not-factored~lnto

the QRA (even though some amount of these contaminants may have
been present). It should also be noted that the human exposure

scenarios did not factor in the additional impact that would

result from the 100-KR-1,2,3 operable units. The combined risks
are used in the remedial decision process. There were anomalous

spikes in the metals data for the first few rounds of sampling

from some of the new CERCLA wells, that can misrepresent what the
actiial rnntaminant conditions are. Etc., Etc.

Recommendation: Provide a more complete and balanced list of
uncertainties.

12. Page iii

Need to add NRC.

13. Page 1-1, 2nd paragraph
As identified, there seem to be two paths (ERA and IRM), and

the IRM path is forked (w/ & w/o an LFI), which is slightly
different than three paths.

14. Page 1-1, paragraph 5
The QRA evalilates `i.wu -5cenarios: ufrequent"' and ''occasional°

use, not "residential" and "recreational" as stated here. HSBRAM
is identified as the methodology for the QRA document, but the
HSBRAM uses the "residential" and "recreational" terms and states
"For the 100 Area QRAs, the residential and recreational
scenarios will be evaluated for each site under current
contaminant concentrations."(HSBRAM page C-4) If DOE has chosen
to use the alternate terms "frequent" and "occasional" it needs
to be clearly stated both here and in the third paragraph on page
ES-1 that "frequent" use is synonymous with "residential" use,
and that "occasional" use is synonymous with "recreational" use.
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15. Page i-i, paragraph 5, "vth llne

Modify the statement "although they do not reflect current

land uses" to something like "although only the occasional use

scenario is reflected in current land uses". Note that the

public has authorized access to the river portion of the 100-KR-4

operable unit (see figure 1-2) for recreational(occasional) use

purposes, and may trespass on the shoreline portion (rare but not

unheard of).

16. Page 1-1, 5th paragraph, 5th line

Change as follows ..."by the ^AO-KR^i. 3:00 Area Tri-Party

Agreement unit managers." This is necessary to keep it clear

that agreements made between 100-KR-4 unit managers is not

binding on other unit managers, and vise versa.

r^ 17. Page 1-1, paragraph 5, last half (re HFSUWG)

Y The way this is worded, leading up to the last sentence

^ gives the impression that the HFSUWG did not endorse cleaning up
L,r^ the 100 area to support residential use. As an attendee of
CO technical discussions on the 100 area, I can assure you that was

not their message to the cleanup agencies. Their cleanup

Zr-
cenario "A" (HFSUWG 1992, page 67, 69) is for unrestricted use

e`?<:--------o€--the--groundwater. In their terminology " Unrestricted means

that contamination does not preclude any human uses." (HFSUWG

1992, page 18). Note that "residential" is not specifically

identified as one of the future use options anywhere on site

(HFSUWG 1992, page 23) because it is an implicit use option in an

unrestricted cleanup scenario.

The whole tone of this paragraph, i.e. that the residential
scenario does "not reflect current land uses" and that "None of
the HFSUWG recommendations specify residential use", appears to

be building a case for dismissing any risk conclusions of a
magnitude that could trigger a cause for concern. The second
paragraph of the executive summary identifies how DOE-RL's 1991
Hanford Past-Practice Strategy "emphasize initiating and
completing waste site cleanups with a bias for action. This
paragraph on page 5 indicates a "bias for inaction".

The following is an attempt at revising this paragraph to
take away the bias for inaction, and to not mislead the reader as
to the intent of the HFSUWG. The first sentence of the paragraph
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19. Page 1-3, Section 1.3
Throughout this whole section, there is not a single

--sta-tgment thut-supports-the-final statement, i.e. "The net result

of the assessments is that the QRA produces an upper bound for

both human health and ecological risk...". This statement should

be removed.

^Y
20. Page 2-1, Section 2.1.1, second paragraph.

Please explain why well K-19 was not sampled in rounds 1 and

2. Also explain why wells K-23 and K-33 were not sampled in

round 2.

21. Page 2-1, Section 2.1.1, third paragraph.

Although the wells listed were not used in the QRA, they

should have been. Please include this data.

22. Pages 2-1, Section 2.0, through 2-7

This section discusses the process of selecting the-data to

be used during the QRA. The text refers to the "maximum

=-representat-1=Ye- val;ies"- used i n the ^;Rr . However, there is little
discussion concerning how this value is determined. At a

minimuml-the teXt-should--inciude-a reference to Appendix A of the

100-KR-4 limited field investigation (LFI) report, which includes

a discussion of the seiection process.

23. Page 2-2, Section 2.1.1, last paragraph, 2nd line

This identifies that unfiltered samples were used for
inorganics. That's good. Need to identify what was used for

organics and rad.

24. Page 2-2, Section 2.1.1, last paragraph, last line

"The filtered values should be comparable to the unfiltered

values in an equilibrated well." What does comparable in this

statement mear,? Arl two -or more--hhi. ^cm^ r°' ,^ TheAny -tgs are
comparison can show how alike or dissimilar they are. If
comparabl z-s interrded-tcFlitean "abzscit-tYre-same", this statement

is wrong. Particulate/colloidal transport of contaminants is a
phenomenon observable in the comparison of filtered and
unfiltered data.

----25:--P3gp 2-3,Section 2 .2.1, second paragraph.

Page 1-2, Section 1.2.2, last paragraph

The list of "active facilities" should include the

"...experimental fish rearing activities..."(see LFI, page 2-4,

Section 2.2, 4th paragraph, line 3).
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Can't data termed "U" also be used in the QRA? In the last

sentence of this paragraph please qualify 'technical concerns'.

26. Page 2-4, Section 2.2.5, first paragraph.

Define round as it pertains to the data. Case? Event? Day?

27. Page 2-4, Section 2.2.6

Suggest this clarification: "...were compared to the 95$

upper tolerance limit Hanford Site background...

28. Page 2-4, Section 2.2.5, first paragraph.

The second sentence states, "If the concentration of a

constituent in an equipment blank is higher than the maximum

concentration observed, the constituent is removed from further
consideration." Does this apply to the whole data set? Please

r r=^ clarify.

;̂..t
29. Page 2-4, Section 2.2.6, first paragraph.

The first sentence states, "The ma7riZnum representative

ct' concentrations were compared to the Hanford Site background data

r1*1 (DOE-RL 1992c) and analytes were eliminated if their
concentration was less than the background concentration." It

^;"!^, needs to be noted that threshold background concentrations have

not been agreed to.

30. Page 2-4, Section 2.2.6, first paragraph.

-- - Tf!equestion-ar-ise.s-why.ars$nic should he eliminated from
the background screening. Arsenic concentrations may be due to
background or historical site practices. Provide data.

31.- Page 2-4;-Sectio.. 2.2.6:
The background screen for the near-river groundwater wells

does not seem to be consistentlyapplied. Aluminum, arsenic,
barium, cadmium, and silver are identified as below background
(Table 2-2; the concentration of Vanadium is greater than
background, but it labeled with a B in Table 2-2); yet all
analytes except arsenic and barium were retained for further
consideration. Arsenic was retained in the human risk analysis
and for consistency perhaps should be addressed. Acute and
chronic freshwater criteria are available for arsenic (57 FR
60910).

32. Page 2-4, Section 2.2.7:

It should be clearly indicated that this screening procedure
is only for humans and does not affect the screening for
ecological contaminants of concern.

33. Page 2-4, Section 2.2.8, end of 1st paragraph,..,..,.. . ....
Add the following: ... for 365 days ^Q,^ 3t4 ^p-ars:.

34. Page 2-4, 2nd last line

Short legal note: DOE orders are not ARARs. ARARs have to

be promulgated. DOE orders are issued, not promulgated.
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Since this section is not identified as being just for the

human screening, I am assuming that the ecological screening is

included. The ecological screeninq_ used DOE Order 5400.5.

Therefore there are more than just ARARs involved. Therefore the
first two sentences of this paragraph need to be changed.

35. Page 2-6, Section 2.2.10, 2nd paragraph:
Nickel and chloride also were retained for the ecological

evaluation (as well as total dissolved solids). For the same
reason as for silver, perhaps arsenic should also be retained
(see previous comment on section 2.2.6 "The background...").

36. Page 2-6, Section 2.2.10, 3rdparagraph

TOC is total organic oa^brrnot eemparrnels

37. Page 2-7, Section 2.4, last paragraph, 2nd sentence:

r t The sentence is speculative and provides incomplete

information. Whether chloroform is truly present in the

groundwater should be based on a comparison to trip, equipment,

and method blanks, and on the pattern of detects in the wells

(Table 2-1).

C^ 38. Table 2-1, page 2-9.

In second column add the words 'In Wells'.

39. Pages 2-9 to 2-12, Tables 2-1 and 2-2

These tables summarize analytes detected in the groundwater

wells. Information found in these tables include the MRC and

data range for each contaminant. The MRC is greater than the
data range for the following contaminants in Table 2-1: zinc (MRC

= 461 micrograms per liter (µg/L), data range = 2.3 to 278 µg/L),
carbon-14 (MRC = 23,000 picocuries per liter (pCi/L), data range

= 51 to 17,000 pCi/L), technetium-99 (MRC=46 pCi/L, data range =

-1 to 41 pCi/L), tritium (MRC = 1.9E+06 pCi/L, data range =
1.6E+06), nitrate (MRC = 26.0 milligrams per liter (mg/L), data
range = 0.71 to 22.6 mg/L), and total dissolved solids (MRC = 453
mg/L, data range = 132 to 405 mg/L). The MRC is greater than the
data range for the following contaminants in Table 2-2: sodium
(MRC = 20,300 µg/L, data range =3,720 to 18,700 µg/L), zinc (MRC
= 461 pg/L, data range = 2.3 to 278 µg/L), carbon-14 (MRC =
16,000 (pCi/L), data range = 57 to 15,000 pCi/L, tritium (MRC =

-_- _--35,_G1Q--pf_-i-%-Lr-Clata-s.ti lge ==2--i2-tu-s3;_13fiQ--pCi,iL)-r_ciitrat8_ (MRC =

26.0 mg/L, data range = 0.71 to 22.6 mg/L), sulfate (MRC = 85.2

mg/L, data range = 20 to 73 mg/L), and total dissolved solids
(MRC = 453 mg/L, data range = 132 to 374 mg/L). This discrepancy

sIibGid"-bi_-'-tU2'Yci;t-eu-, _.Gr '^i'he.fzat-a i.i38ti-i=Cr-S-iYFr]7frrt iii-e.*-s-el-ec:'cion of
the MRC should be provided.

4V. Pagej 2-9 and 2-1V, Table 2-1

Cobalt and sulfate are shown as "retained" analytes, but
they are not included in Table 3-1 (COPCs) in the LFI.

41. Page 2-13, Table 2-3
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DOE-RL 1992b contains detected concentrations of barium and
manganese in the spring samples and barium and antimony in the

-------------river-samples. However, these constituents are not included in
this table. They should either be included or an explanation
should be provided for why they aren't included.

42. Page 4-1, Section 4.1.2, first paragraph.

We recommend adding two points to this paragraph. First,

that COPCs can accumulate in sediments, wetlands and estuaries

not just the Columbia River. Second, Appendix B deals only with

radiological COPCs and does not explain other COPCs such as

chromium.

43. Page 4-1, Section 4.1.2.1, first paragraph.

Three comments on this section: There is a need for some
type of bioa-ssay: Frog-e^^bryos-:sa}' be a good trigger. Again,

E,;J should take in to account sediment, wetlands and estuaries.

44. Page 4-2, 1st paragraph, 4th line

"All contaminants...uniformly distributed in the river.
r+z These are conservative assumptions...". Uniform distribution in

_ the river is not a conservative assumption. For example,
contaminants that are mobile in the pH/Eh conditions in the
groundwater may become less soluble in the river conditions, and
concentrate in the river sediments. Another example, is that the
elevated organic content of river sediments or pore water may
accumulate certain contaminants more so than the aquifer matrix.
Another example, localized "hot spots" may be missed with the
current well network. Recommendation: Remove the sentence "These
are conservative assumptions...". This statement itself points
out how this approach is particularly non-conservative to
suspension feeders.

45. Page 4-2, Section 4.1.2.2, 3rd sentence of the 1st paragraph:

_ _(1)-T21e-_tyne of measurement endpoints that are used require
some clarification. The adverse effects or systemic toxicity
relate to a particular benchmark dose that is determined to cause
a health effect in the receptor of concern. (2) The QRA also
needs to define assessment endpoints and address how the chosen
measurement endpoints are predictive of or correlate with the
assessment endpoints.

46. Page 4-2, Section 4.1.2.2, 2nd paragraph
It should be pointed out that water quality criteria have

elements of toxicity, analytical detection limits, practicable
attainability, corporate lobby influence, and political
influence. As an example, water saturated with petroleum (but
not over saturated to show a surface sheen) is within water
quality criteria, but no toxicologist would state that this
protects aquatic life. Therefore the last sentence of this
paragraph should be removed.

47.- _Pac}e 4-2,-Sect-ion 4.1.3p- 1st paragraph, last cpntPnce

... , i , ..- . . ,. . _ .. ._ , . .
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Suggest modification such as: ..."acute or chronic exposure

are J.nc7.ude behavi,oral.;,; physiological"...

-48. rage 4-2, 3rd-paragraph,-3rd line
--- --- - -Relnove - - pr-eteetive - " .

49. gage-4-2,-Section 4.1.3, 2i,d par^'agraph.

The basis for the DOE Order 5400.5 limit of 1 rad/day needs

to be identified. The level-of protection this affords needs to
be identified in light of more stringent conclusions reached by

the IAEA (Effects of Ionizing Radiation on Plants and Animals at

Levels Implied by Current Radiation Protection Standards, 1992).
That document makes several notable conclusions: (1) Irradiation
?t__chroiv; ^_-dIIsP_-rates- -of 0_ 1 rad/day or less does not appear
likely to cause observable changes in terrestrial animal

CO populations (p. 22). (2) Aquatic organisms are no more sensitive

='- than other organisms (i.e. 0.1 rad/day is applicable). (3) The
threshold levels in the IAEA document (0.1 to 1.0 rad/day) were

threshold levels below which appreciable effects were not seen at

the population level. (Note that these levels do not have a final

built-in safety factor.) (4) The review indicated that the dose
"TV rate range 0.5-10 rad/day would encompass the level at which a
C^11 variety of low level effects on reproduction, development and

genetic integrity are detectable in sensitive tissues and
organisms. Thus, based on the IAEA document, the DOE Order of
1.0 rad/day is protective at the population level for most
organisms. The suite of organisms at Hanford, however, may
contain some of the species for which the 1.0 rad/day is not
protective at the population level. In addition, there are
special status species exposed to 100-KR-4 groundwater
contaminants for which management at the individual rather than
the population level is appropriate.

50. Page 4-2, 3rd paragraph

For priority pollutants, EPA's "Red Book" ( 1986) has been

suppxsedecl- by- 4D CFR-ParZ 131 (_Des:p-mher_-22-; - 1 992.). This should
be used instead.

51. Page 4-3, Section 4.2, first paragraph
The text states that sprinq and river samples were collected

----_----only-one time--anct-arenotconsidered representative. While it is
preferable to have data from additional sampling events, this is
not sufficient justification to deem the results
unrepLeb.el,tatlve. Table 5-3, which presents a comparison of
near-river groundwater wells and K-area springs results, shows
that aluminum and silver were detected at higher concentrations

in the K-springs area than in the near-river groundwater wells.
Additional rationale should be provided for not using the LFI
springs data in the IRM decision path or in the risk calculations
in the QRA. In addition, available data from other studies,
should be reviewed for inclusion in the QRA/LFI when there is
vaiue azided trend anaivsis, ?:onsi-stencv of the LFI data with

other data collection efforts, actual sample verification of

modeled conclusions, to add robustness to IRM candidate status
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decisions (especially in marginal cases), and if the expanded

data coverage indicates any appropriate changes to the IRM

candidate list of contaminants. The representativeness of

available spring and river data should be discussed in the

uncertainty section of the QRA.

52. Page 4-4, Section 4.3, 1st complete paragraph on the page, 4th
^o...t
cThis sentence implies that the carbon-14 may be attributable

to natural occurrence; however, Sections 1.2 and 4.1.4 of the LFI

imply that the presence of carbon-14 could be attributed to
reactor operations. The QRA and LFI should be consistent in how

they address the possible sources of carbon-14.

53. Page 4-4, Section 4.4, 1st paragraph, 1st sentence

LYi, The statement that "undiluted source terms" are used is not
entirely correct. The use of "near-river" ground-water
concentrations may not represent a completely undiluted source.

ar The maximum observed ground-water concentrations could reach the
river under worst-case conditions. Therefore, these maxima
represent an "undiluted source", not the concentrations in the
river-aquifer mixing zone (when present).^._.

54. Page 4-5, (Tables in general)

We would suggest that the shaded portions of the table be a
slightly darker shading. The faint shading is hard to see on an

- original, and doesn't survive into a photocopy.

55. Page 4-5, Table 4-1, Footnote (Typo eemd to ?)

56. Page 4-5, Table 4-1:

Change the first sentence of the Note to the table to read:
"The EHQ is a ratio of calculated dose compared to a benchmark
radiological dose of 1 rad/day."

57. Page 4-5, Table 4-2:
Values in the table require additional clarification. (1)

_Freshwster_criteria_for-cadmium, lead-,_nickelj_silver, and zinc

are all affected by water hardness (except the chronic criteria

for sl'iver):- nccauie-the 1lsted valuej in Table 4-2 are not--------- ---

those that correspond to a standard water hardness value of 100
mg/L CaCO3, there should be an indication of how the criteria for
these metals were derived. (2) Chromium should be identified as
hexavalent chromium (measured as total chromium). (3) There are
freshwater criteria available for chloride (see 53 FR 19028).
(4) Aluminum values are pH dependent. Again, there should be an
indication of how the aluminum criteria were derived. (5) The
source for the criteria for manganese, vanadium, and
trichloroethene (trichloroethylene) should be identified. They
are not from the USEPA water quality criteria, except that the
chronic criteria for trichloroethene seems to have been taken
from _the_marine _acute_criteria for trichloroethene (see 45 FR
79341).
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58. Page 5-1, Section 5.1, 1st paragraph, middle

Revise to read "there are no residential -a`i--^'

uses of the groundwater °naire area of the..." See

the explanation for this change in the comment to Page 1-1,

paragraph 5, 4th line

59. Page 5-2, 1st full sentence.
_.._____The ,tatement "This --is true because the only difference

is che-exposure frequency® is not true. The frequent use

included the inhalation of organic vapors pathway.

_--__5Q,_- pago _5-2r -]-st. fiil l naranranh, 3rd 1 ine

Remove the statement "there€ ---, th e r i sks asseeiated with

likely related ie uuei .y_..-.--..._^.._..- n . Arsenic is hi gh in

background, but it was common in the agricultural practices of

------the--pre-Hanford days.--Therefor-e-the--arse.nic_eould be from

background and/or agriculture. In addition the QRA (page A-4)

identifies arsenic as common in coal ash. Coal ash was deposited

in waste sites, and thus is a potential source as well.

;` s4

61. Page 5-2, Section 5.1.3, end of section.,,.
hutnans fxtimSuggest adding something like "The etfeCt on

section.
or

62. Page 5-2, Section 5.2, 3rd line
Suggest a change such as: "compared to aeeeptab3e criteria,

such as...". EPA promulgated regulations generally limit off-

site human exposure to 4 mrem/year as an acceptable level. DOE

Order 5400.5 uses 100 mrem/year. Levels acceptable to DOE are

not acceptable by EPA regulations.

63. Page 5-3, 5th line
Suggest a change such as: "however, it probably can be

-- °..°iI^ nt .. -. 11 . ^ hia i s in light of theLu assumed t̂ hu many^ - T..^ ^.. ..-
uncertainties-raised-in previous comments that could lead to a

greater or lesser exposure than calculated.

64. Page 5-3, 1st full paragraph, 1st line
Remove "potentially" from the statement "which }9etetttiallp

affects the Columbia River."

65. Page 5-3, Section-5.2, last paragraph of section, 2nd and 4th
sentences:

Add silver to these two sentences. Its concentration in the

K Area springs exceeds the chronic freshwater criteria. (For

additional information see the 5th sentence of Section 3.3.2.2 of

the LFI.)

66. Page 5-3, Section 5.2.2:
(1) In the second sentence add chromium as a non-detect in

the river using CLP methods. Note that the City of Richland's
water intake generally measures Cr at about 10 ppb. (2) In the
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t-.t

LM!
11:^_
^, ,`

C,^""r

last sentence Becker (1990) should be added to the references in

Section 6.0.

67. Page 5-4, Section 5.3.1, first line

When the document is revised, this may be more accurately

stated as something like the following: "The data available to

conduct the QRA are LFI data included four rounds of groundwater

sampling, groundwater data from other monitoring programs

including historical data valuable for trending analysis, several

sets of springs/seeps data, and biological tissue data to

evaluate the ecological modeling efforts."

68. Page 5-4, Section 5.3.1, last line

Change to read "at the K Area is only partiitlly knetwli net

1;1,own:!!- - We actually know a fair amount about the river/aquifer
interaction in the 100-K area. Sure, we could know more, but to

say "is not known" sells us short.

69. Page 5-4, Section 5.3.2, lst paragraph, 2nd sentence
For reasons already given in previous comments, change to

- -_ - -read-;-- "While -These -r-lsks--aie_-base^d on the best knowledge of
_-_--___1 aetualcurrent contaminated conditions , they• a_ net _r_______

r isks .
_ _ _

-

__
_

_ __ _
. uses iz11...r res idential ^.4-0.. al - al..

--__------- - _ _d..kl..-" ..^-- 1'- That- statement will be true when

the data scope is expanded (beyond just the M-30-01 and LFI well

data) so that the best knowledge of current contaminated
conditions is used.

70. Page 5-5, Section 5.3.3, 1st paragraph, 5th line
As-a,.-observation, ".^,o river dilution was considered"

perhaps would be better stated as "river dilution was not
factored into the exposure calculations".

71. Page 5-5, Section 5.3.3, 1st paragraph, 3rd sentence

Apparently "maximum representative groundwater

--- _co_ncentration"_;aus?d_hPrAe in niarp of "near-river groundwater
concentratiori". See comment on Page 4-4, Section 4.4, 1st
paragraph, 1st sentence.

72. Page 5-5, Section 5.3.3, 3rd paragraph, 2nd sentence

Suggest changing to read "...and conservatism ah
4W^t,^J.^i1YL[Win7iAl VL aiunj'..• •

73. Page 5-5, 1st paragraph, last 2 lines
Remove " no ne o f the

_l....l..l..a risks are based on eurrent
expesttreseefl.ar#ss ,

--------------- -- s' "- -1-'r -E'viiTiiS---i.o7u'4c^nts have already pointed ollt that

there is some current recreational exposure to 100-KR-4

contaminants ( people taking fish and game that has been exposed,

downstream drinking of 100-KR-4 derived contaminants...). As far
as the future land uses statement, cleanup decisions should be

--------- based-on reasonably foreseeable future uses. Riverfront property
is prime residential land and the HFSUWG has identified cleanup
scenario "A" to support unrestricted land use. Hence the



#15/Page 14 of 39

residential scenario^-even-though it does not currently exist, is

a potential future scenario that should be considered in cleanup

decisions. With current recreational use of the area, and

initiatives such as the Wild and Scenic River designation under

way, consideration of the recreational scenario is also

annronriate.
-rr- -r

74. Page 5-5, section 5.4, 2nd paragraph, lst phrase

Change to read: "The Iaoundiag;rlsk s^enarios (or RME

estimates of risk) ' ". The HSBRAM

methodology defines RMEs for the two bounding risk scenarios

used.

75. Page 5-5, Section 5.4, 2nd paragraph, 2nd sentence
- -Change to read something like: "The average true risk from

C"J the groundwater at the K Area fte potentia:1 i.y 3s less than the

risk estimates presented in this QRA.

p-k

11 76. Page 5-6, 1st sentence
Add to the first sentence to read: "...is oral ingestion of

wat'x (fp#ad upta^ce igl7^treOral ingestion normally considers

water and food. We need to make it very clear to the reader that

in this QRA, oral ingestion does not consider food.

77. Page A-4 to A-5

The QRA is to consider both human and ecological

consequences of exposure. The ecological/aquatic aspect hasn't

made it into this section. For example, probably the primary

ecological contaminant of concern for 100-KR-4 is Cr . For this

contaminant, ecological concerns will likely be the driver for

cleanup decisions more so than human considerations. Yet this

contaminant is discussed in terms of its human toxicity and

carcinogenic potential. Another example is aluminum. Aluminum

is particularly toxic (skeletal/spinal deformations) to

developing fish larva/fry. Coyote rapids area (100-KR-4) is

-- - among the best -salmon spawning grounds on the Columbia River.

The salmon spend their first few months of life down in the

hyporeic zone with a potential highest concentration exposure to

100-KR-4 contaminants. Recommendation: The ecological concerns

for each contaminant in appendix A needs to be included.

78. Page A-4 thru A-8
As a 100-KR-4 document there are several opportunities to

prune what may be unnecessary text. These include: Aluminum's
use in the aircraft industry, medicinal purposes, arsenic in the

--- ---- - Smelt3!'3g--of-ores,--lead--.-is_a-hluish-grey-matal, that zinc is a
-ubiquitous-m2tal-commonly-detected ^.. the earth's crust (can't
this be said for all the identified metals?), chloroform is a
colorless volatile liquid at room temperature, TCE is a colorless
liquid with-a odor-simiiar to ether or chloroform and is used for
extracting caffeine from coffee and in spot removers, nitrate is
an odorless, colorless-to-white, crystalline substance, used in
fireworks, ceramics, rocket propellants, and pickling of meats.
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79 Page A-7, Strontium

Add that the MCL is 8 pCi/1.

r..a
r^t

80

81

^..5

:.s

Zz
^:.^^y

Page A-8, Tritium

Add that the MCL is 20,000 pCi/l.

Pay^c B°i to B-12.
We understand that the conceptual model for the site is

under development. We support that effort as a high priority.

Recognizing that appendix B is part of this rapidly developing

model, we will highlight several goals that we hope to see this

conceptual model evolving to support.
The ecological structure will be of particular use when it

shows the primary species/functions/carbon-energy paths.

Exhaustive species lists helps in the identification of special

^t3tus-speciQS-, much of which has been done. Identification of

the cornerstone species for the food web, species interactions,

critical ecological functions particularly vulnerable to

contaminant affects, etc will be more difficult but provide an

important basis for end point selection. We would expect that

the next-revi-sien- to-x.he rdsk_ a.ssessm-ent_ }aor-ti on of the LFI be

updated to incorporate as much of the detail of this developing
conceptual model as is available and relevant.

In general, -rhe-content_ of-appendix B- is -good as far as it

goes. Several specific comments are offered at this point:

(1) Page B-5, 3rd paragraph from bottom. Change middle

portion to ..."to protect most aquatic organisms the

data =----at--- t'---••=s- One examgle qualifier to this is

the"... It needs to be noted that there are other studies that
would qualify the 1 rad/day concept. For example, Trabalka and

Allen (1977) who found that dose rates as high as 0.4 rad/day in

1965, declining to 0.2 rad/day in 1971 and 0.06 rad/day in 1975;

cause significantly more dead and abnormal embryos, and the
fitness of the males of the F1 had a significantly different

critical temperature tolerance arising from an increased
frequency of deleterious genes in the gene pool.

Trabalka, J.R., Allen, C.P., 1977. "Aspects of fitness of a

mosquitofish Gambusia affinis population exposed to chronic

low-level environmental radiation". Radiation Research, vol

70. p 198.

applicable to 100-KR-4.

General Comments :

82. The Columbia River Impact Evaluation Plan ( CRIEP) (DOE-RL
1993b) addresses similar concerns in regard to impacts from

---- ---- Banford--act_ivi-tieson--the aquatic and riparian zones of the
-- ---,-rianford Reach of the Columbia River, though at a larger scale
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than the 100-KR-4 QRA. The CRIEP already has been out for public
comment. Because the ecological impact evaluation in the CRIEP
is functionally equivalent to a QRA (letter, Clausing [WA Dept of
Wildlife] to Gadbois [EPA], dated August 5, 1993), it establishes
a precedent, right or wrong, for how ecological risk was

-- assessed. Unfortunately, the receptors differ between the two
documents and risks are calculated differently (e.g., the CRIEP
sums the risk from chemical contaminants; whereas, the 100-KR-4
ouA does not). One method of calculating an ecological QRA for
aquatic and riparian organisms needs to be developed and agreed
on by the risk assessment committee, or differences justified;
otherwise, the public could legitimately question the

111G-----------iI'iconsisten£.'].es:----Tt'ic^-qu8st23Pi of iiow-to-quaiit^atil7eiy assess the

interactive--effects of contaminants still needs to be decided
(see Sutter 1993:234-238, and references therein, for a

y y discussion of models of chemical mixtures in risk assessment;
c z also see DOE-RL 1993a:83 and C-10).

Sutter, G. W. II (ed.). 1993 Ecological Risk
ti-•t° Assessment. Lewis Publishers, Ann Arbor, Michigan.

The receptors are-not-ciear3y-defined. The approach for the
source operable unit QRAs was to use a specific species, the
Great Basin pocket mouse ( Perognathus parvus ) as an indicator
species. The present QRA uses five generic types of animals and
a plant (radionuclide contaminants) and an undefined fish
(chemical contaminants) to assess risk. Moreover, the pathways
of exposure are not defined. For a QRA one receptor may suffice
(more will need to be added for the baseline risk assessment);
however, this receptor should be clearly defined and it should
represent the best possible indicator of possible ecological
effects.

84-,__ __ The-300-Kn_4 Qun ,uses LOELs ( lowest observed effects level)
as benchmarks for chemical contaminants; whereas, NOELs (no
observed effects level) are used for the source operable unit
RAa Alth3u n it=i^-unaestardabl ^wk g the appiicatioii of
different types of benchmarks occurred(i.e., the benchmarks are
taken from available references for both aquatic and terrestrial
organisms), the result is that aquatic organisms ( fish) and the
pocket mouse are evaluated at two different levels of risk.
There should be consistency here. The risk assessment committee
n_eedsto decidewhat level of risk is appropriate and the
necessary conversions made to bring the source and groundwater
QRAs into agreement.

85. Also relevant to the above discussion is whether EPA's
chronic water quality criteria (EPA 1987) for aquatic organisms
are actually LOELs. The method of calculating the chronic values
(EPA 1987:Appendix A) implies they are equal to Sutter's
(1993:502) maximum acceptable toxicant concentration (MATC)
(which is equivalent to the geometric mean between NOELs and
LOELs).
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EPA. 1987. Quality Criteria for Water 1986 (Update

#2, May 1987). U.S. Environmental Protection Agency,

Washington, D.C.

Sutter, G. W. II (ed.). 1993 Ecological Risk

Assessment. Lewis Publishers, Ann Arbor, Michigan.

86. Some radionuclides, such as uranium, also may be chemically

toxic. This needs to be addressed for those radionuclides that

fall into this category.

Comments to Specific Sections :

87. Page 1-1, Section 1.1, 4th sentence of the 1st paragraph:

The Hanford Future Site Uses Working Group (HFSUWG 1992) did
_-

__ ' .
r e commend

4 i.
^„no't ilndeY-3'12-po-ss.l^l-e-fti"C.il"re use options iei:^iuiuc^,u th e 100 Areas

to be classified for unrestricted land use. Three cleanupc.^
-^ -- scenar-ioG-wereidentified_that_enabled different use options.

^rT Under all three options only the groundwater (as a goal) would be

cleaned up to unrestricted status. C3-eanup requi^ements for the

surface and subsurface depended on the use option chosen. In

cleanup scenario B, areas managed for wildlife and habitat need

only be cleaned up to restricted status.

88. Page 4-2, Section 4.1.3, last sentence of the 2nd paragraph:

Besides being a regulatory limit the 1 rad/day dose rate

_--_ is--refer?blQ to thP recommendations of the National Council

on Radiation Protection and Measurements (NCRP 1991) concerning

the effects of ionizing radiation on aquatic organisms. The NCRP
suggested this value as a chronic dose rate limit for the
maximally exposed individual that would be overall protective of

endemic populations of aquatic organisms. They also suggested a

warning level of 0.25 rad/day. If this level was exceeded, they
recommended a more comprehensive ecological evaluation of the
radiation exposure regime along with an evaluation of other
environmental stressors that may be present (e.g., toxic
chemicals) (NCRP 1991:38). Because the NCRP provides a
defensible basis for its suggested limit, the QRA should
incorporate its report as a reference and discuss its rationale.

NCRP. 1991. Effects of Ionizing Radiation on Aquatic

Organisms. NCRP Report No. 109. National Council on

Radiation Protection and Measurements, Bethesda,

Maryland.

89. Page 4-2, Section 4.1.3, 3rd sentence of the 3rd paragraph:

Appendix B of the Quality Criteria for Water 1986 (EPA 1987)

"TiZ^Yesirl`inY^ -..^r-ltL^r].a3Y`e not int.eiided i.o provide 100

pt"z p °`= a l l ^p an d a ll uses of aquatic llferceiSt rotei:^iono °i a aeCics-ua, u

all of the time, but they are intended to protect most species.in
a balanced, healthy aquatic community". Revise the 3rd sentence
to accurately reflect the intent of the quality criteria.

90. Page 5-3, Section 5.2, 1st sentence on page:
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It is not clear as to how the ecological QRA screens for

relative risk (relative to what?) and then allows a determination

of whether an ZRM is necessary. This whole concept of relative

risk requires explanation.

91. Page B-3, Section on Plants, 1st paragraph:

Not all periphyton are classified as algae (C. Cushing,

pers. comm. with John Haii, WA Dept of Wildlife)

^^^ on Primary Carnivores and Fish:^1 . n°^^ °-^u -^, .^c.....^^^* i ..,..^---.__^c rayc

There is some inconsistency between these two sections about

where steelhead are located on the Hanford Reach that should be

clarified.

93. Page B-5, Section on Dose of Constituents of Concern to Aquatic

Receptors, 3rd paragraph:
a The discussion in this paragraph must be related to the

chosen dose limit. The present discussion does not indicate to

the reader-Tdhy-o.o2-mg/L'-wasnor--us,ed-as_th?_dose_limit_for
hexavalent chromium.

94. Page B-5, 1st sentence of last paragraph on the page:

The sentence impiies that radiation doses are weighted by

the energy of the radiation (i.e., quality factors are applied);

however, weighted values of radiation exposure are usually

associated with human exposure. The QRA needs to clarify how

radiation cYoses were weighted for the purposes of the ecological

QRA.
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Enclosure 2.
Regulator Comments: "Limited Field Investigation Report for the

100-KR-4 Operable Unit", DOE/RL-93-79, Draft A

General Comments:

95. We note that there is no table summary of all the LFI data
such as appendix A in the 100-BC-1 Draft A LFI. We accept this
approach, provided DOE places all the LFI data in the
administrative record. Note that this comment is provided in the
context that the LFI needs to address other applicable, relevant
and appropriate data that is part of the decision process for
this operable unit.

96. The limited field investigation (LFI) briefly addresses the

analytical results pertaining to the 100-KR-4 operable unit (OU)

d•_ without describing data collection activities at this OU. The
_`',j I00-KR-4 OU includes groundwater underlying the 100-KR-1, 100-KR-z^^J

2, and 100-KR-3 source OUs, and the adjacent groundwater, surface

water, and sediments. The LFI does not include information on
the source OUs, the surface water, or the sediments
investigation, and indicates that surface water and sediments

--- -- 'v7ere investigated t.inder- a Se^yarat8 -3-OG z':re-a-- site-wide effort.-^..,

Previous groundwater analytical results are not discussed either

(for example, the text in Section 1.3 references Peterson [1992]

and Peterson and Johnson [1992] as pertinent sources of

groundwater data). As needed, the results of applicable previous
studies should be included in this LFI report to support the
conclusions reached regarding contaminant of potential concern
(COPC) selection and risk categorization. The remedial
investigation/feasibility study work plan for the 100-KR-4
operable unit (DOE 1992) indicates that cultural resources
investigation, including a review of available data on historic
_landusesr-wasplanned-as_part__of this LFI, although there is no
information given on the cultural resource investigation. Some
of the groundwater data in the LFI were collected from existing
wells that were determined to be "fit-for-use." The criteria
used to determine the fitness of these wells should be described
in this LFI report.

97. The Executive Summary should be modified to state that the
purpose of the LFI is .#11tY

98. _ We-agreewith theracommendation_tn__cnntinuQ the 1"-KR-4 oU
along the interim remedial measure (IRM) pathway. However,
strontium-90, gross beta, and aluminum should be added as COPCs
based on comparison to ARARs. If reevaluation including other
data sources suggests modification to the analyte list, this
analyte 1iat--should-be--revisecl--appropri-ately.

99. The LFI should provide data on the relationship between
water-table fluctuations and release and transport of
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contaminants from the lower vadose zone and capillary fringe to
groundwater.

100. Information is missing on the nature and extent of

------ -------yrailndwaterct'intaminatiC}nd3-3c)"iarg-ing toth2 ^^^,•'^^"; n;••^"'

101. The purpose of the qualitative risk assessment (QRA) is to
assist in the decision if an IRM is warranted. The Executive
Summary should spell out the parameters used to define QRA risk
levels and hazard quotients.

102. Provide the location of the seeps (if there are any) to the
Columbia River on the maps (page 3-2, most probable exposure

__________seenario is occasional use of s_prinqsbv trespassers near the

river).

103. Include Columbia River surface elevation data.

104. On each COPC figure, show the most restrictive regulatory

limits in the legend. Also, draw the regulatory threshold

contour lines in each plume. Provide enough information in the

text to show what data was used in constructing these maps.

105. Include a Water-Table Elevation map for each sampling event.

Specific Comments

106. Page ES-1, 1st paragraph, 2nd last line

The use of "and/or" needs to be clarified. It is unclear if
all the IRM triggers need to be activated at once (ie. and), or
if any of the triggers is sufficient cause for an IRM (ie. or).
Suggest replacing andfer with or.

107. Page ES-1, second paragraph, first sentence.
Were soil sample results also used in this investigation? If

so provide data.

108. Page ES-1, second paragraph, third sentence.
Sentence should be modified to read ....... potential

contamination.

109. Page ES-1, 5th paragraph, 1st sentence
This is incorrect. The ecological QRA did not use a subset

of the data used in the human health QRA. See bullet #2 in
section 2.5.1. This sentence should be removed.

110. Page ES-1, 5th paragraph, 2nd sentence
A year and a half ago, Ecology and EPA wrote letters to DOE

regarding use of groundwater data as a surrogate for spring and
seep data. (Larry Goldstein[Ecology) to Julie Erickson[DOE],

___June 2s; 1992;Laurerice-Cadbois[EPA] to Julie EYicksc^n[DOE],- June
24, 1992.) For a year and a half we have been unable to solicit
_a rPy^lv im_writingr _h^ewP_vP-r_ we_ -]̂.ndP_r^^_Y_aod annral- agreement to

^L^ l
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n^a

use the maximum groundwater plume concentration in risk

assessments as what could potentially discharge into the river.

The QRA and LFI made a distinction between near-river wells

and the rest of the OU wells, which is in contrast to the

agreement. If- wehad good well coverage all along the river, and

had good monitoring data during extended periods of low river

stage, we probably could justify the separate treatment of near-

river well data. We don't have that good well coverage and low

river stage monitoring data. For example the LFI identifies only
one possible upper aquifer "near-river" well down gradient from
the 105-KE basin/reactor building area. The plume in that area

may travel between the K-32 well pair and the K-18/19 well pair
(resulting in no "near-river" well coverage). ( See IT's January

21, 1994 revision to figures 2-2 and 2-3.) With the interbeds of

highly conductive gravels that exist in the area, it is very
plausible for a plume to travel the short 600 meters distance to

the river with its radiological/chemical content intact.
Recommendation: Remove the distinction between the "near-

river" and other well data.

111. Page ES-1, fifth paragraph, last sentence.
Sentence reads, "Based on this method ... Which method is

t1.:.- ..}o..r.o eferrirtn7
wu.^ oc^^1ca^..c i-a.oi^i..y^ ......

112. Page ES-1, last paragraph, 1st sentence:

Indicate which ARAR(s) was exceeded.

113. Page ES-1, 5th paragraph, last sentence
With the revised method of using all the well data, this

list should change. Table 3-1 shows how significantly higher
i n 7 a n ri_ ^.Jncentratl3Ps- of - :Rany - andlyteS _ are.-.€Ql2nd - 17}. the more

wells. Another example is the aluminum in the K-27 well during
the 3rd round of sampling that exceeds water quality criteria.
In the risk assessment general comments we identify the need to
look at more than just the LFI CERCLA well data to identify
risks. The high strontium-90 in tree vegetation that is rooted
in loO-KR-4 might help identify that this contaminant is of
concern. ( Note that because the QRA/LFI did address the tree
vegetation data and the drinking water standard of 8 pCi/1, the
QRA-drepped strontium=90 as a coritaminant of potential concern.
Note also that the regulators have previously identified our
concern over strontium-90, and rejected DOE's proposal to drop it
from future groundwater sampling. [Memo from Larry Gadbois, EPA
to Eric Goller, DOE; December 9, 1993]) The following is an
excerpt from that memo to explain our concern with Strontium-90:
[begin quote]

The following is provided to explain my interest in Sr-90. I'd
be glad to discuss this with you if you would like. I could dig
further if this isn't enough justification to make you
comfortable with the decision to continue with the Sr-90
sampling.

The highest Sr-90 levels (35 pCi/gm) measured in tree leaf
vegetation samples collected for CERCLA in the whole 100 Areas in
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July 1992 was in sample B06N58 (K area impacted, and not even in

the heart of the rad plume). (WHC-EP-0620, pages A-3, D-4.) WHC

did a follow-on sampling in October a bit closer to the reactor

area and it was even higher (88 pCi/gm, sample B07934). (WHC-EP-

0620, pages A-3, D-5.) Again, this was higher than any of the

other 100 Area hot spots sampled that month.

100-KR-4 spring sample B015D2 was 8.8 pCi/l. Similar and

higher concentrations have been measured in K area wells. Such

as:
199-K-19 (round 3) 15.00 pCi/1

(round 4) 11.00 pCi/1
199-K-20 (round 1) 9.00 pCi/1

(round 2) 12.00 pCi/1

(round 3) 13.00 pCi/1

(round 4) 11.00 pCi/1

(round 4) 12.00 pCi/1

(round 4) 11.00 pCi/l

199-K-21 (round 1) 30.00 pCi/1

(round 2) 33.00 pCi/1

(round 3)100.00 pCi/1

(round 4) 32.00 pCi/l

199-K-22 (round 4) 9.00 pCi/1

199-K-34 (round 1) 24.00 pCi/1

(round 2) 36.00 pCi/1

(round 3) 31.00 pCi/1

(round 4) 37.00 pCi/1

699-70-68 (round 4) 88.00 pCi/1

Thus, it's in the groundwater and discharging to the river

significant concentrations, and is traversing the biological

systems. That's enough justification for me. Please let me

of anything else you need in this regard.
[end quote]

Recommendation: Revise the list of contaminants on page

when the expanded data set is evaluated.

at

know

ES-1

114. Page ES-1, last paragraph
The first sentence is OK. Request that the second sentence

is removed in light of previous comments.

115. Page i-1, Section 1.1, ist paragraph, last sentence
__This sentence_should-be removed.-_ These waste units are part

of the 100-KR-1 operable unit. (See table 4-3 in the 100-KR-1
Work Plan; DOE/RL-90-20, Revision 0.)

116. Page 1-1, Section 1.1, 2nd paragraph, last paragraph
Add the concept of the aauifer matrix, and then this is the

correct definition for 100-KR-4. ( Note that most of the
contaminants in 100-KR-4 are attached to the aquifer matrix.

------ --- Efforts-to-ciea-n-the groundwater in-fact-are-primari3y efforts to
clean the aquifer matrix.)

117. Page 1-1, Section 1.2, second paragraph.
At the end-of the first sentence add ...... due to its
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r•a

€."+^

118. Page 1-1, Section 1.2.

This section lists major waste disposal sites, with their

locations shown in Figure 1-3. The sludge handling burial ground

(118-K-2) is not identified in Figure 1-3, however, and the

retention basin (116-KE-4) is listed twice in the text. These

errors should be corrected.

119. Page 1-1, Section 1.2, lst and 3rd bullets

"116-KE-4 is listed as a retention basin and as a small
crib." Also, a "sludge handling burial ground" (118-K-2) is
listed, but apparently the "118-K-2" label was left off of figure
i-z

120. Page 1-3, lst

Suggest

paragraph: N"
net?aork .

paragraph
addinq the follow

121. Page 1-3, middle paragraph, first line
Suggest this clarification: ..."as part of early WCT,Is

characterization"... As opposed to many of the pre-CERCLA

documents on many of these same topics.

-122. Page 1-3, Section 1.3; third paragraph.
When were the seven new wells completed for the RI/FS?

Provide a table with completion date, depth, sample interval,
stratigraphy, etc.

123. Page 1-4, 1st paragraph

This paragraph appears to document how we had hoped the data
validation would have progressed. That is not how the validation
actually went. In response to EPA's May 19, 1993 letter
[Laurence Gadbois, EPA to Paul Carter, DOE and Julie Erickson,
DOE) regarding "Problems with Analytical Data Quality Control",
we were informed that WHC requested that the data be re-evaluated
with the correct interpretation of the validation guidelines. By
our records this has not been done. At an analytical services
unit manager meeting (October 20, 1993) and an informal 100-KR-4
unit manager meeting (November 2, 1993) I pointed out that the
199-K-21 3rd round data illustrates that all the data is not
being verified.

-R@eoream€mdatl r I ' a ^' °ce this whole ara ra h with
something like .
and then the four bullets.

124. Page 1-4, Section 1.4.

This section provides a reference for the validation
procedures. A reference or description of the verification

chr^^ilri Mc ir]raA----- ------- .,- pr.,. a..^.,.

125. Figure 1-1, page 1F-1.

Please add 100 Area southern boundary line.

126. Figure 1-3, page 1F-3.

_. . ,
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Please expand figure to include all of 166-K-2 trench.

127. Page 1F-3, Figure 1-3
Two different sites are labeled as "118-KE-2".

128. Figure 1-4, page 1F-4.
For reference please date HPPSP document on this figure.

129. Page 2-1, Section 2.1, first paragraph.

According to this paragraph, six shallow wells were
installed for this LFI. However, Figure 1-2 shows well K-31 was

also installed for this LFI. Text should be modified to include
this well.

130. Page 2-1, Section 2.1, 1st paragraph, 1st line
1 Append to read ".and potential sources of groundwater

contamination, sn?here eisisting Grell'coverage was determined to be

^Mky .__.... ::. ._. ._...

CICI
:'^? 131. Page 2-1, Section 2.1, 1st paragraph, 1st sentence
14_ Figure 1-2 indicates that well 199-K-31 was also "drilled

for the LFI".

132. Page 2-1, Section 2.1, second paragraph.
Provide a stratigraphic cross-section showing the new wells,

encountered stratigraphy, and hydrogeology.

133. Page 2-1, Section 2.1, 2nd paragraph

1l1This paragraph seems to document how we had hoped the sample
L`U1ect-1oll-would-have p-roljrejSeLL: -T-hC-second- 5elltenl:e 1J

incorrect. The three samples described were not collected from

the 199-K-32B well. The sample that was to be taken 10' above

the groundwater in the 199-K-33 well was not collected. One of

the three samples for the 199-K-36 well was not collected.

Recommendation: Replace this sentence with a description of what

was actually done.

134. Page 2-1, Section 2.1, 3rd paragraph, last line
"...Lindberg (1993) and Lindsey (1991). These discussions

have been revised to include the data from LFI wells." Noting
that the LFI wells were drilled in 1992, how'd he do that? I
know Lindsey is good, but that's amazing! Recommendation: "_hc-

-- --- - - ---- d3Sec1sS3c3ii3havebeen i^ediseviairtitc,.•xava'ct hC-dQt'a frvmLFI va-tr'r'rs

Thel ^a^1K^w^tlt^ d^scussiorrs use data from ZVI wells to bui.ld an th
previous mork. (Note that the dangling "these" in "these
discussions..." causes the confusion.)

135. Page 2-1, Section 2.1, last line
The reference to Table 2-1 should be to Table 2-2.

136. Paq_e 2-1, Section 2.1.1 throuqh 2.1.3.4
General comment. Note that the "surface" of the 100-KR-4

operable unit is the top of the water table/river surface.
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Recommend: Page 2-1 ...The surface topography of the 100 KR 4
100 K Area is...

Page 2-2 ...underlie the 140 itArea.

Page 2-3 ...The uppermost deposits within the

Unit 100 K Area consist...

137. Page 2-2, Section 2.1.3.1, second sentence
The Elephant Mountain member is discussed as the uppermost

basalt unit. This unit is not labeled on figure 2-1.

138. Page 2-2, Section 2.1.3.2, item 1. (Unit A)

Unit A is discussed, but is not shown on Figure 2-1.

139. Page 2-3, Section 2.1.5, first paragraph.

Which wells were sampled for physical properties?

140. Page 2-4, Section 2.2, 1st paragraph, 1st sentence

The "sampled interval" is discussed as being in Table 2-2.
This is not the case. Presumably the "sampled interval" is the
same as the "completion".

ra^

zz= 141. Page 2-4, Section 2.2, third paragraph.

Mention that the buried erosional channels may also provide
preferential pathways for contamination migration.

142. Page 2-4, Section 2.2, fifth paragraph.
The length of the trench is not necessarily evidence of the

low hydraulic conductivity in this area. The length of the trench
may be due to inflow rates or sediment buildup.

143. Page 2-4, SeCltloil 2.2

Much of the discussion in this section relates to the
configurations of the water table shown in figures 2-2 and 2-3.
These figures are in error due to use of incorrect reference
elevations for some of the wells. In phone conversations with
Bob Peterson of Westinghouse and Dave Myers of IT, these errors
were discovered and new figures have been drawn ( supplied to EPA
BY Dave Myers on 1/21/94). Much of this section needs to be
rewritten to reflect the different water-table configurations
shown in the new figures. In par'ticular, the discussion of a
mound near the 100 KE Reactor is no longer valid.

144. Page 2-4, Section 2.2, 3rd paragraph, 3rd sentence
The relatively steep gradients probably do reflect low

conductivity. However, it should also be stated that the
increased gradient could also be due to a decrease in aquifer
thickness and/or an increase in discharge.

145. Page 2-5, Section 2.2.1, first paragraph.

Reference The Bouwer and Rice Slug Test -- An Update, Ground
Water, Vol. 27, No. 3, pp 304-309, 1989.

146. Page 2-5, Section 2.2.1

Have the test data been published in some form?

.. . ,
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147. Page 2-5, Section 2.2.1, fourth paragraph.
For reference give data for well 199-K-32B.

148. Page 2-5, Section 2.4, 3rd-4th line

See earlier comment. Revise accordingly.

149. Page 2-5, Section 2.4, last full sentence
It is stated that soil analyte concentrations are generally

within the bounds of background ranges as defined by DOE-RL
1993b. DOE-RL 1993b (Table 6-1) contains two analytes that do
not appear in Table 2-4 of this document (lead and thallium).
Were the soil samples tested for these analytes? If so, they
should be included in the table.

150. Page 2-6, Section 2.4.
°?a This section discusses soil contamination and states that
?'•-r since acetone and methylene chloride were not found in the

groundwater, they were determined to be laboratory artifacts.
These compounds should have been detected in laboratory blanks to

^1x accurately determine whether they are indeed laboratory
artifacts.

:1-- This section also compares detected levels of inorganics and
Q!-" radionuclides to background levels. Background levels should be

listed in a table for comparison.

151. Page 2-6, Section 2.5, first paragraph.

Provide rationale for only sampling wells 699-65-72 and 699-
66-64 during the second round.

152. Page 2-6, Section 2.5.1, 1st sentence
The reference to Figure 2-4 apparently should be to Figure
2-5.

155. Page 2-7, Section 2.5.1, 1st bullet, 3rd sentence
"Internal consistency check #2" (consistency between

sampling rounds) should be used with extreme caution. Changes
between rounds can be caused by seasonal changes in the flow
system (a primary reason for conducting quarterly sampling).

156. Page 2-7, Section 2.5.1, 1st bullet, 4th sentence
The use of "closest nearby well" as a consistency check may

not be reliable. Our understanding of the flow system (past and
present) may not be sufficient to accurately determine the
probable distribution of contaminants. With a well network

T
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interspersed among and nearby waste sites we would expect

potentially large differences among wells.

157. Page 2-7, Section 2.5.1, fifth bullet.

The paragraph states that analytes are excluded if they are

at or below Hanford and/or local background levels. Have local

background levels been determined for all analytes? If so, give

appropriate references.

158. Page 2-7, last sentence

Suggest this change: "This method assures that COPC used in

the QRA are the maximum defensible concentrations, thus providing

a conservative yet realistic assessment of risk,, fq7^` tha ^l2^'thwa]xs

examined." For the pathways examined, this statement was

PERFECTLY WORDED!

^J

t-.,j 159. Page 2-8, 1st paragraph

__This_paragr-aph_should_he dronned in light of the fact that,
r-s as with the 100-KR-4 LFI/QRA, there is additional data available

to define the site contamination.

zr- 160. Page 2-8, Section 2.5.1, 2nd paragraph, 2nd sentence

ON Why was 199-K-13 selected over 199-K-11 as a "near-river"

well? They appear to be approximately the same distance from the

river. The same goes for wells 199-K-27 and 199-K-30 wells. See

also comment #110.

161. Page 2-8, Section 2.5.1, last paragraph

The list of COPCs does not agree with the COPCs as indicated

in Tables 2-9, 2-10, 2-14, and 2-15.

- pH is listed as a COPC in Tables 2-9 and 2-14

- sulfate is listed as a COPC in Table 2-9
- TDS is listed as a COPC in Tables 2-9 and 2-14
- cobalt is listed as a COPC in Table 2-10
- calcium is listed as a COPC in Table 2-15

162. Page 2F-l, Figure 2-1.

This figure presents a stratigraphic column for the 100-KR-4
OU. The thicknesses of the various Ringold Formation units shown
in this figure vary significantly from the description in Section
2.1.3.2. For example, the thickness of the overbank-paleosols
deposits shown in the figure is approximately 80 feet, whereas
the text describes this unit as being approximately 209 feet
thick. Although some uncertainty is expected in the figure, such
significant discrepancies should be resolved.

163. Pages 2F-2 and 2F-3, Figures 2-2 and 2-3.
Water level elevations are not provided for wells 199-K-35

and 199-K-36. This information should be presented if available,

especially since the highest observed chromium concentrations

were found in well 199-K-36.

164. Page 2F-2 and 2F-3, Figures 2-2 and 2-3
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Add water levels for wells K-35, K-36 and K-37. Add contours

also.

165. Pages 2F-2 and 2F-3, Figures 2-2 and 2-3

- The period of water-level measurements should be given

more precisely than by month and year.

- The range and/or average river stage should be indicated

for the period of water-level measurements.

__-_The -contours_c,arve away from the river to the east of a

line connecting K-19 and K-30. Is this based on data from

wells outside of the K Area? If not, this curvature should

be removed.

166. Page 2F-4, Figure 2-4
Well K-31 is shown as an "existing well". On Figure 1-2,

this well is indicated to be a "new" well.

167. Page 2T-1, Table 2-1
Lf"N Provide dates of each round of sampling events on this

^Jl table.

::2 168. Page 2T-2, Table 2-2.
This table presents the screened intervals of the wells by

depth below the ground surface (assumed). It would also be

_-_ -use€u3r_to present this information as feetabove mean sea level,

so that screened intervals can be directly compared to the water
level elevations.

169. Page 2T-2, Table 2-2.
Give rationale for not conducting a slug test on well 199-K-

32B.

17n_ Pana 2T-2_ Tahle 2-2
_._. -"^- -' -^ ----- - -

Figure 1-2 shows well K-31 as a "new" well, but it is not
included_in_this_table of"new"_wells.

171. Page 2T-4, Table 2-8.
Provide a column listing the most stringent ARAR and

highlight those constituents over the ARAR (based on table 4-2).

172. Tables 2-4 through 2-16

Only two of these tables (2-10 and 2-15) indicate that they
are for unfiltered data. What is the filtered/unfiltered status
of all the other data tables. Each table should be labeled, or
the front of the document should clearly state that all data used
in this LFI was unfiltered. If any filtered data was used, the
reason for this needs to be identified.

173. Tables 2-11 through 2-16
These tables are a product of treating "near-river" wells

differently in the ecological analysis. We expect that these
tables will not be needed when the document is revised. See
comment #110.
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174. Page 2T-5, Table 2-5

The identified COPCs (chloroform and trichloroethene) are

not included in Table 4-1 (which lists "100-KR-4 COPC Data").

17J. Cage- 2r1`-8, - ZClb1e 2-0

Sr-90, Tc-99, U-233/234, U-235, and U-238 are identified as

COPCs, but no data are included in Table 4-1 (which lists "100-

KR-4 COPC Data").

176. Page 2T-9, Table 2-9
Chlor3de, pH, sulfate, and TDS are identified as COPCs, but

no data are included in Table 4-1 ( which lists "100-KR-4 COPC

Data").

177. Pay^e 2T-l.n., Table 2-10
The maximum filtered concentration for chromium ( 2010 ug/L,

_ ^ - ' nnrtarl concentration^•,,t - - Table-4-1,^xce€`1.,s- -r..h ô maximum. -ra-r----- (1950 ug/L,

unfiltered) in Table 2-10. Unless a reasonable explanation

tfK exists to eliminate this filtered concentration, this value

(2010) should be used as the maximum observed.r.^
Also, the maximum unfiltered lead value is shown in Table 2-

1 0 as 7.6; Table 4-1 contains a value of 91.9 (K-21, round 3).

178. Tables 2-10 vs 2-15
It is unclear why table 2-10 has a 'Non-Toxic?' column while

table 2-15 does not.

179. Page 3-1, 1st paragraph, 5th line
Change to read: "agreed on by the 1:00 =rr-ea 11f0^KR'-A".

180. Page 3-1, Section 3.1, first paragraph.

Which wells were evaluated to determine the COPC's for the

human health evaluation for 100-KR-4?

181. _Paae 3-1, Section 3.1, 1st paraqraph, last sentence

"The rationale for using unfiltered sample results is

explained in the QRA (WHC 1993e)." The only place I found in the

- QRA on this topic was section 2.1.1. This section explained how

comparisons were done. It does not explain the rationale. Is

there another section of the QRA^that this refers to?

Recommendation: Provide the section number in the reference that
r_.. _,CJij.)1Q1IlJ l.iic 1Ql.ivll4lc.

-182--Page 3-1, Sectinn 3,i1 seccnd paraaranh,

The text indicates that the ecological evaluation looked at

the near-river portion of the 100-KR-4 OU. Tables in Section 2.0

also present near-river data, but Table 2-1 does not identify

wells that are considered to be near-river. The near-river wells

5hou3d be identifled ^ee a18,n. ^.^.mmont #110.

183. Page 3-1, Section 3.2

Recommendation: Remove the second paragraph. The LFI/QRA

process provides a "conservative yet realistic assessment of

risk" (DOE/RL-93-79, Draft A).
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184. Page 3-1, last line

Remove

The benthic invertebrates and fish which

spawn and live in the river sediments/cobbles are a testament to

the contrary. Shoreline vegetation rooted in 100-KR-4 also use

the_qroundwater>__This_groundwatar flows into the Columbia River

with an explosive increase in users, including human.

185. Page 3-2, Section 3.2.2.1, 2nd bullet

Change to "whether the tarejet tYY"sh6ld HQ"

186. Page 3-3, 1st line

"the only difference in the intake is the exposure
frequency" is incorrect. The residential scenario includes the
inhalation of organics.

187. Page 3-3, 2nd line
What does "this" refer to in "this rule of thumb"? Seven

days a year vs 365 days a year? The two orders of magnitude

concept from the previous page?

188. Page 3-4, Section 3.3.1.3, 2nd paragraph, 2nd sentence
"Criteria for non-radiological contaminants..." used water

quality criteria in addition to LOELs and NOELs. Also the
Fernald document that I think was used to obtain the LOELs and
NOELs needs to be referenced (FEMP-SWCR-3).

189. Page 3-4, Section 3.3.1.3, 2nd sentence of the 2nd paragraph:
NOELs were not considered in the QRA.

190. Page 3-4, Section 3.3.1.3, last sentence

"ambient water quality criteria (EPA 1986) to determine
LOEL". As we have noted in a previous comment, water quality
criteria are not the same as the LOEL. Throughout this document
as well as the QRA, this use of terms needs to be reviewed.

191. Page 3-4, Section 3.3.1.3, last paragraph:

(1) The second sentence should be revised to indicate that
two types of ducks were evaluated: plant-eating and fish-eating.
(2) Identify the receptor for non-radioactive contaminants in the
last sentence.

192. Paq_e 3-4, Section 3.3.2, 2nd line
Yes, there is only round of CERCLA data collected under M-

30-01, but that is not the only good data. Refer back to the
general comment on the QRA for our request to expand the data set
discussed in these documents.

193. Page 3-4, 1st paragraph, last line
Change to read "of baunding exposure scenarios...

Groundwater concentrations in unmeasured areas or time periods
may be higher or lower than available data indicates.

194. Page 3-4, 2nd last line
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The "adverse effect levels" this sentence refers to need to

be listed. Among the DOE Order 5400.5, water quality criteria,

LOEL, and CRITR2 model results, which threshold for the different

analytes was used?

195. Page 3-4, 2nd last line

Aluminum and chromium are identified as being above an

identified adverse effect level. Why was aluminum dropped as a

refined contaminant of concern? Contaminants are supposed to be

retained if either an ARAR or a risk value is exceeded (see

figure 2-5). This aluminum ezampie in the ecological assessment,

and the Sr-90 MCL on the human health assessment indicate that

some alternate decision tree seems to have been used. In a

February 16, 1994 discussion of a draft version of these comments

with DOE, we were informed that the ARAR and risk evaluations

rs` were conducted on the same list of contaminants. This approach
•^1 needs to be evident in the document in addition to a revision of

the analytes carried along the IRM candidacy path in the

conclusion section.

^ 196. Page 3-4, 2nd paragraph

Remove "6nee eentaninzintsenter the ee}txmbia R#ver, dilut
^ - .,d resu lt i n rapid - ..'°....t; of the -e--truti^ to 1e.els

evenr

i -i
..- ..i "s'

wer e not a"'t.t"a thei

^-'-•-'-ia "`----. " Points of compliance will be set in a ROD, not

by DOE in an LFI. As a note however, a reasonable guess is that

the most sensitive important ecological receptor are salmon larva
living in the river hyporeic zone. Thus their exposure will not

be up in the river water column post-dilution. This is
particularly true for the two contaminants specifically
identified in the quote, aluminum and chromium.

197. Pages 3-4 and 3-5, Section 3.3.2.

The text indicates that the K Area springs data are used for
comparative purposes, and implies that near-river groundwater

concentrations represent adequate source term concentrations for
the ecological evaluation. However, aluminum concentrations are
significantly higher in the springs as compared to the near-river

--grour.dwater,The text shcuid -spscify in gac*_io.n. 3.3.2.2 that
aluminum concentrations are higher in the springs than in the
near-river groundwater, and compare the spring levels to acute
and chronic ambient water quality criteria.

198. Pages 3-4 & 5, Section 3.3.2, 2nd paragraph, 2nd and 4th

sentences:

Add silver to these two sentences. Its concentration in the

K Area springs exceeds the chronic freshwater criteria. (For

_s7.dditiondt -infor.mation -seethQ-rlth %ente_nce--pf-Secti_o-n -3. 3 . 2. 2. ).

199. Page 3-5, Section 3.3.2.1, 1st line

Modify to read "Radionuclide doses were calculated for s^rm^
of the...
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200. Page 3-5, Section 3.3.2.1, 2nd paragraph, 3rd line

This LFI is supposed to have been developed with a bias-for-

action. In that light, something like the following would be

more appropriate.
"Carbon-14 is a COPC in the near-river wells, he;aeveritzs a

201. Page 3-5, Section 3.3.2.2

Check if LOEL or water quality criteria should be used.

202. Page 3-5, Section 3.3.2.2
Suggest changing to "Tke A primary concern...and if the

egring gr+isundwdterr concentrations exceed the --•eard
chronic.. "

203. Page 3-5, Section 3.4.1

Reference previous comment regarding the inclusion of

additional data analysis. When that is completed, this statement
will need to be revised.

204. Page 3-6, 2nd paragraph, last sentence
Remove the statement "there `r`vi.-e,-ciriTxsiEs-erJsce3txted-wi-cn

". Arsenic is high in

---backgraund;-but-it-was common-in-the agricultural practices of
the pre-Hanford days. Therefore the arsenic could be from
background and/or agriculture. In addition coal ash in the waste
sites may be a factor.

205. Page 3-6, 3rd paragraph, 2nd line
Change to something like the following: ..."an over-

206. Page 3-6, Section 3.4.1, last paragraph, 1st sentence
To be more accurate, "...maximum concentration..." should be
changed to "...maximum observed concentration...".

207. Page 3-6, Section 3.4.2, 2nd paragraph
Suggest changing such as: "agreements by the 3:09 Area 10, 0-

I€RT4 Tri-Party unit managers. While These risks are based on the
--- ----- - -----hPst -knowledge -of--current contaminated rnnrlitinng, theyd9 not

208. Page 3-6, end of 3rd
Suaaest addina:

s a good close-to-home example.

, .,..
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209. Page 3-7, 2nd paragraph

Suggest changing to read: "a-t in some 100 K Area una:ts

operatibns.

210. Page 3-7, Section 3.4.3, end of 1st paragraph

"groundwater concentration was used as the source term and

no river dilution was considered". Only the "near-river" wells

were used which may have been within an area of river dilution,

so the statement that "no river dilution was considered" should

be removed. See also comment #110.

211. Page 3-7, Section 3.4.3, 3rd paragraph

Suggest changing to: "At low dose levels organi
rPnair some damaae to correct for radiolocxical dose.

h^ l a ct sentencePage 3-8, Sect-.ion--3.-5, 1st p., '̂"^agr3p la st ..__......
Remove, for reasons already explained in previous comments.

Ln?
CtD' 213. Page 3-8, last line

Suggest changing to: "at the K Area is '-- than t. :,.,.
,..n

Z9Mwa:ff""nfG thazf't}^aV 3 crus, Vrar.eci;:
^

ti^i;s QR14.

214. Page 3T-1, Table 3-1.

Do the values presented in this table represent maximum

concentrations? Also, what sampling intervals are these related

too? Provide dates for the columns.

215. Page 3T-l, Table 3-1

Cobalt, pH, and sulfate are listed as COPCs on Tables 2-9 or

2-10, but are not included here. Also, TDS is included here, but

is not included in the list in the last paragraph of page 2-8.

216. Table 3-3, footnote b
Remove. This makes it sound like the very high carbon-14

values inthe two wells down-aradient of the carbon-14 loaded

116-KW-1 waste site may be due to a spike in the background.

217. Page 3T-5, Table 3-5:
As discussed in the comments to the QRA, consider adding

arsenic to this table.

218. Page 4-1, 1st paragraph, 6th line

"identified using four sampling rounds". This needs to be
modified in response to the general comment in the QRA regarding
using other data.

219. Page 4-1, Section 4.0.
This section describes COPCs. Sections 4.1.1 through 4.1.8

identify where all the COPCs except nitrate/nitrites were
-- detected. Locations where these anal_vtes were detected should

also be identified.
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220. Page 4-1, Section 4.1, ist line

Revise to read: "...The hu'tnan health QRA..." Note that Sr-

90 and any other contaminants identified in other data sources

should be added.

221. Page 4-1, Section 4.1, last line
Aluminum should be added to this list of ecological

contaminants of concern.

222. Page 4-1
The reference to the "near-river" well concentrations should

be replaced by the maximum representative concentrations. See

also comment #110.

223. Page 4-1, Section 4.1.1, second sentence
The reference to the KW basin should apparently be to the KE

basin (see Figure 4-1).

224. Page 4-1, Section 4.1.1.
The text reports the three highest concentrations of

chromium detected but does not include well 199-K-20, which had a

concentration of 261 µg/L. The text should include the results

from this well.

225. Page 4-1, Section 4.1.2, Arsenic

This will be imoroved with the addition of one sentence.

or sometning

226. Page 4-1, Section 4.1.2:
Indicate whether there were any agricultural activities in

the 100 K Area that could have contributed to the arsenic

concentrations.

227. Page 4-1, Section 4.1.2, last sentence
Although there is no known source for the arsenic in the 100

K Area, the occurrence of the highest concentrations seems to be
associated with the highest concentrations of other contaminants.
Is there any explanation for this distribution?

228. Page 4-1, Section 4.1.3, second sentence
Wells K-27 and K-30 are listed as the only wells which

------ ---- exceec3 the--20,000-pGi/L DWS-fQr tritium. This is true according

to Figure 4-3, however, Tables 2-16, 3-1 and 4-1 contain a value

of 35,000J (Round 4) for well K-33. When the data review is

expanded, other wells will be shown to have exceeded this level.

Among those wells at 199-K-7, 199-K-10, 199-K-11, 199-K-19, and
199-K-29.

229. Page 4-1, Section 4.1.3

Suggest removing-the etatemen*_ "

n

dua to--its- speaulati-ve -nature.
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230. Page 4-2, Section 4.1.4, last sentence

It is stated that C-14 was not detected in the vicinity of

the 116-K-2 Trench. Table 4-1 contains the following detected

values for wells near the trench;

- well maximum concentration
K-18 19

K-20 630J

K-21 8.6

K-22 236

231. Page 4-2, Section 4.1.6, last sentence

-- "Large Yuantities...was..." should be changed to "Large

quantities...were...".

232. Page 4-3, 2nd paragraph
It looks like this is where the error occurred in

r= i identi>:ying the Sr-90 MCL, and gross beta -ZMCL = 50 pCi/ i, 199-iC-

34 was 78 pCi/i in 3rd round sampling), and maybe others.

rr^ comparison to ARARs appears to have been done after the risk

C'^'-; assessment rather than in parallel. Thus, it appears like

contaminants are removed from consideration before the ARAR

:Zr- comparison. This needs to be corrected. The text and

conclusions needs to better reflect the process illustrated in

figure 2-5. At the February 16 meeting with DOE on the draft

version of these comments, IT Corp presented a draft table for

---at wi'il^^u ^.ar^eiy ii currentthe concliislonssection th ' - } - c"}"",u 'i ^."„"a"'c theLRe

confusion. We endorse that approach and emphasize that

contamin3-nt-s - shm'.:ld-- *:ave -both-3 human health and ecological

column to indicate their IRM candidacy, and within each of those,

it should indicate if candidacy was based on risk calculation or

ARARs/DOE orders or both.

233. Page 4-3, Section 4.3:

Table 4.2 implies that the EPA Water Quality Criteria for

aquatic organisms (and the State of Washington Water Quality
Standards) are potential chemical-specific ARARs. Were they

applied? Where are they applied (i.e., what is the point of
compliance?).

234. Figure 4-1 through 4-4, page 4F-1 through 4F-4.
List the MCL, aquatic chronic criteria or other ARARs/DOE

Order thresholds, and add these contour lines (for hexavalent
chromium measured as total chromium).

235. Pages 4F-1 through 4F-4, Figures 4-1 through 4-4
The method of construction of these figures is not

mentioned. It appears as if they represent the maximum values
for each constituent at each well (regardless of sampling round).
The method should be stated.

236. Page 4F-1, Figure 4-1

- The 17.2 value at well K-11 does not fit the contours (it is
placed between the 25- and 50-contours).
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- On what basis is the 25-contour placed between the river and

wells K-33, K-32A, and K-18?
- On what basis are the 25- and 50-contours placed to the

southeast of the 116-K-2 Trench? The nearest data point in this

direction from the trench is well 699-78-62 which had

concentrations of 42.5 to 48.9 during the four rounds of

sampling.

237. Page 4F-2, Figure 4-2
It appears as if the figure was constructed using the

maximum values from the four rounds (except for well K-18 which
;S__Ghnwn as ^U° and has a maximum of3.1B in Table 4-1),

238. Page 4F-3, Figure 4-3
It appears as is the figure was constructed using the

maximum values from the four rounds (except for wells K-27 and K-

18 which are shown as 140,000 and 13,000 but have maximums of

180,000 and 14,000 in Table 4-1).

239. Page 4F-4, Figure 4-4
- It appears as is the figure was constructed using the maximum

values from the four rounds ( except for wells K-31 and K-32A

which are shown as 57 and 440 but have maximums of 59 and 450 in

Table 4-1).
- The 23,000J value for K-30 is listed without the J in Table 4-

1.
- Wells K-18, K-20, K-21, and K-22 are all shown as "U".

However; all vf the wrlls have detected values i;^ Table 4 1

(respective maximums; 19, 630J, 236, 8.6, and 236). Using these
maximum values, the contours in Figure 4-1 should be redrawn.

- The use of a zero contour may be misleading. The undetects in

Table 4-1 are at levels as high as 370U. Therefore, an undetect

does not necessarily equal zero. The zero contour should be a
"undetect" contour.
- On what basis was the configuration of the 10,000-contour
determined? It links wells K-33 and K-37 by passing between
wells K-32A and K-27 which have respective values of 440 and 410.

240. Page 4T-1a, Table 4-1

- ChlOroform arld TCE are listed as COPCs inTable-2-5,but are

not included here as "COPCs Data".

- Sr-90, Tc-99, U-233/234, U-235, and U-238 are listed as COPCs
in Table 2-8 but not here.
- Chloride, pH, sulfate, and TDS are listed as COPCs in Table 2-9

4 ..* i.,
Llll. 11V1. 11Gre

-*:ickel, cadmium, cobalt, manganese, and vanadium are listed as
COPCs in Table 2-10 but not here.
- A qualifier of "S" is used (699-73-61, Round 1 split) for lead
but is not included in the list of qualifiers at the end of the
table.

241. Page 4T-1a, Table 4-1.
This table provides the 100-KR-4 COPC data. Analytical

results from well 199-K-19 should also be included in this table.



#15/Page 37 of 39

242. Table 4-1

Should this be labeled:
(See figure 2.5) and include
and gross be'ta? Otherwise it
consideration of ARARs".

"100-KR-4 Re.fj.Yted Contaminants..."
analytes such as Sr-90, aluminum,
should be labeled "...withbut

243. Table 4-2
Footnote: Should use 40 CFR Part 131 (December 22, 1992) for

priority pollutants. Also, include Strontium-90, gross beta,

aluminum and any others that are identified during the
reassessment.

244. Page 5-1, 1st sentence

Revise to read: °...wa5 eenducted to
a"'a'.'- _`i._

nature

246. Page 5-1, ist paragraph
------ ---- ---------_Ir__-needs-tc-_be noted that using the medium or high risk

occasional-use scenario inVthe IRM decision path is appropriate

to support current uses. The residential scenario will better

support a more efficient strategy of doing a single cleanup
action. Having both of these risk values available from the
start will support more efficient remedial planning.

247. Page 5-1, Section 5.1, 1st paragraph
SuggeSt L _C _V.<15_:1on to: "Radioactive decay is v,.d..._.;..,.

e-----ense.° trTtiuac-but has relativelv little impact on

___-7dR Y _Page 5-1. Serrtinn 5,1. first naraaranh.

This paragraph is unclear and needs revising. Data shows

that contaminants are and have been entering the Columbia River.
Furthermore, clarify how carbon-14 is effected by radioactive
decay.

249. Paqe 5-1, Section 5.1, second paraqraph.
This paragraph needs revising. Granted that an IRM is

--nece3sary due to ...,ntaminants exceeding the ARAR levels, but what
is the rational for the remedial actions to be coordinated with
the source units?
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250. Page 5-1, Section 5.1, 2nd paragraph

This paragraph should be removed. What is an unacceptable

risk will be determined in the ROD, not by DOE in this draft LFI

- --document: -The--AP.A.°.s-will also be established in the ROD. This

document also does not make decisions on the timing of remedial

actions relative to the source operable units.

251. Page 5-1, Section 5.1, third.paragraph.
Please define what causes slow contaminant migration. It is

not clear why this (slow migration) feature adds to the

credibility of performing an IRM.

252. Page 5-1, Section 5.2, second bullet.

- -`' ^.a^.,,.n-.This is an L'r'i for <̂ c-n-4 ;- not- a proposed plan for the 100

KK area. Furthermore this document does not contain or reference

,- characterization of the downward migration rate of contaminants

from source units, so the appropriateness of postponing

groundwater cleanup cannot be evaluated. In addition, this
L`` document does not indicate that the source units will be
Z:Q^

remediated within a couple years, an argument that might support

justification of delayed action on the groundwater.

Recommendation: This bullet should be removed.

253. Page 5-1, Section 5.2, third bullet
Suggest to read as: "until such time that beneficial uses

can be suppaTted .___ __ - . Note that some

beneficial uses may be supported prior to final completion of

remedial actions.

254. Page A-3
Need to define: "Result from split sample analysis". It

appears that if this result has a greater difference than some

threshold, it is rejected. How big that difference is needs to

be identified. Also, the QAPjP already specifies that if splits

differ by some threshold, the data is marked as "R". Why is a

different threshold being introduced at the LFI stage?

255. Page A-3
Need to define: "Bad analysis".

criteria to determine a bad analysis?

QAPjP? if there is bad data,- why isn
data validation packages. Why wasn't
anyone until EPA highlighted it?

What is this? What is the
Where is this in the

't it f-Yagged "bad" in the
this bad data noted by

.y. ..,255 Page AT-1= Table A-1
- Some statement regarding lack of consistency between rounds

would be helpful. Was some minimum difference used (e.g., a
factor of 10)? In particular, potassium-40 in well K-13 shows

two values (87.2 and 210) which were eliminated because they were
"Not consistent between rounds". This does not seem
inconsistent. The rejection of these data should be further

explained.

257. Table A-1, page 3 of 4
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This is identified as "Unfiltered Inorganics". Were the

rest of the analytes filtered? Note that for our cleanup
decisions, unfiltered data is needed.

Unresolved comment previously submitted on the Limited Field

Investigation for the 100-HR-3 Groundwater Operable Unit that are

applicable to 100-RR-4.

258. Page ES-1, 1st paragraph of the Executive Summary:
This paragraph identifies the specific scenario and

associated risk level for human health that is used to determine
whether an IRM is necessary. In a similar manner the LFI needs
to define under what ecological conditions and risk level an IRM
would be necessary.

{^dru

Q\
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DON'T SAY IT --- Write It! DATE: February 1, 1994

TO: Dennis Faulk, EPA B5-01 FROM: Eric Goller, RL 4b% A5-19
Ted Wooley, Ecology Kennewick Telephone: 376 - 7326

cc: Jim Patterson, WHC H6-27 (w/o att.)
Bob Henckel, WHC H6-02 (w/o att.)
Alan Krug, WHC H6-02 ( w/o att.)
Jeff Day, COE A5-19 (w/o att.)
Bob Scheck, D&M G1-01 (w/o att.)
Kay Kimmel, D&M G1-01 (w/o att.)

SiiBJECT-: -'100-BC--2 3U-LF I ,YADVJE INVESTIGATION ( 116-C-2A) VALIDATED DATA
..,-w
:

Attached please find a document reporting the validated data summary from the
100-BC-2 OU LFI vadose investigation. The document title and WHC

^ identification number is:. t
^-.

WHC-SD-EN-TI-215 Data Validation Report for the 100-BC-2 Operable Unit
Vadose Investigation, 116-C-2A„Pluto Crib, rev 0.

Please contact me with any comments or questions regarding this document.
After you have - had an opportunity to take a look at the subject document, I

' to address any questions you may have. In addition,suggest we get together
comments or questions regarding data quality, validation, and associated
issues can be directed to Jeff Day on 372-1876.

54-3000-101 (12/92) GEF014
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DON'T SAY IT -- - write rt! DATE:February 28, 1994

TO: Paul Beaver, EPA B5-01

Ted Wooley, WDOE B5-18

FROM: Glenn Goldberg, DOE

Telephone: 376-9552

cc: Kay Kimmel B1-42

SI,JBJEI;T: 116-DR-7 Inkwell Crib Data Validation Report

C7^ Gentlemen,
r.^

At the Unit Managers Meeting on February 23rd I handed across 4 copies of the
116-DR-7 Inkwell Crib Data Validation Report. The report includes data
v-al-iGatien-for--the--Srrdiurri;-irctrromat-e-irarrSf er-Statiun and the 1"u5-"uR Storage
Basin Trench.

If yoij have any q11estions, please contact me at 376-9552.

Thanks,

Glenn

54-3000-101 (12/92) GEF014
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Distribution

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
February 23, 1994

Eric Goller . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-RL, ERD (A5-19)
Diane Clark . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-RL, TSD/SSB (A5-55)
Heather Trumble . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-RL, OTD/FTB (A5-19)
Steve Balone . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-HQ (EM-442)

Dennis Faulk . . . . . . . . . . . . . . . . . . . . . . . . . . . 100 Aggregate Area Manager, EPA (B5-01)
---.BLIarYDrOJt, UJGJ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ...--JUppl^ll to bCH

Audree DeAngeles, PRC . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Support to EPA

Jack Donnelly . . . . . . . . . . . . . . . . . . . . . . 100 Aggregate Area Manager, WDOE (Kennewick)
a-r Chuck Cline WDOE (Lacey)................................ . . . . . . . . . . . . .

Lynn Albin . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Washington Dept. of Health
^-,5

Mel Adams, WHC /A.D. Krug, WHC (116-02) (H6-01)e.<s ............................
Bob Henckel, WHC (H6-02).............................................

L.D. Arnold, WHC . . . . . . .-. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (B2-35)- - -

Diana Sickle, WHC . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (146-27)
Chris Widrig, PNL (Please route to:) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (K1-72)

Wayne Martin, PNL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (K1-19)
Mark Hanson, PNL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (KI-51)
Roy Gephart, PNL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (K1-22)
Steve Slate, PNL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (K1-19)
Joan Keller, PNL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (K1-21)
Ben Johnson, PNL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (K1-78)

-Original Sep.t-to:- ADMINISTRATIVE RECORD:- 100 t4AMS; Care of EPIC, `.:'HC ^n6-08)

-- ------- P!e?^e inform Kay Kimmel (946-3692) of Mactec/Dames & Moore
of deletions or additions to the distribution list.
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